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Calico Solar Phase 1 Construction Schedule 
 

Activity Time Frame 
 

Start Phase I Construction—All of Phase 1 area cleared  October 2010 
Construction of perimeter fence around Phase 1 area October 2010 to 

November 2010  
Construction of Main Services Complex December 2010 to 

January 2011  
  
Additional Features Requiring Clearance for Phase 1  
Construction of temporary access road within BNSF ROW October 2010 to 

November 2010  
Waterline construction October 2010 to 

November 2010 
Construction of staging/laydown area  October 2010 to October 

2010 
Construction of (onsite) substation  December 2010 to 

February 2011  
Transmission line construction from onsite substation to 
Pisgah substation 

January 2011 to May 
2011 

Construction of access road from Hector Road to bridge November 2010 to 
January 2011   

Construction of bridge over BNSF railroad January 2011 to August 
2011 

Construction of access roads and three northeasterly detention 
basins 

June 2011 to August 
2011 

 
 

The construction schedule provided above itemizes the Project features described in 
Sections B.1.4 and B.1.6 in the Calico Solar Project Staff Assessment and Draft 
Environmental Impact Statement (SA/DEIS). The attached figure includes the location of 
each of the features.  
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NATIONAL TRAILS HWY

PISGAH RD

Proposed Main Services
Complex to be Constructed
Beginning December 2010.

Pisgah
Substation

Proposed Substation to be
Constructed Beginning December 2010.

§̈¦40

Proposed Bridge to be
Constructed Beginning

January 2011.

Proposed Access Road within BNSF ROW
to be Constructed Beginning October 2010

Temporary Construction Access Road
within BNSF ROW to be
Constructed Beginning October 2010

Proposed Access Road to
Phase 1 Detention Basins
Outside of Fenceline to be
Constructed Beginning June 2011.

Proposed Access Road
Outside of Fenceline to be
Constructed Beginning July 2011.

Proposed Fenceline to be
Constructed Beginning October 2010

Waterline Scheduled
to be Constructed Beginning
October 2010.

Proposed  Construction Staging Area
to be Constructed Beginning October 2010.

Existing BNSF Rail Siding

Temporary Access
Along Existing Route

Detention Basins Phase 1 to be
Constructed Beginning July 2011.

Phase 2 to be Constucted
Beginning June 2013.

Phase 2 to be Constucted
Beginning June 2013.

Phase 2 to be Constucted
Beginning June 2013.

Phase 1 to be Constructed
Beginning October 2010.

Proposed Main Access Route
to be Constructed Beginning

October 2010.

Phase 2 to be Constucted
Beginning June 2013.

Transmission Line to be Constructed
Beginning October 2010.
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PROPOSED CONSTRUCTION SCHEDULE
OF PRIMARY PHASE 1 FEATURES

CALICO SOLAR

PM: AL PROJ. NO: 27658103.01000

DATE:  04-21-10 FIG. NO:
3
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Detention Basins  (600 ac)

N.A.P (Not A Part)

Access Road

DD DD Fenceline (32.1 miles)

Phase 2 (5,910 ac)

BLM Acquired Land

LWCF Acquisition

Township/Range Boundary8N 6E

Section33

Phase 1 Features

Phase 1 (275MW Construction Area 2,320 ac)

Proposed  Construction Staging Area (15 ac)

Main Services Complex

Proposed Substation

Main Access Road (5.5 miles)
!! !! Temporary Construction Access Road (2.7 miles)

Proposed Access Road
to Detention Basins
Proposed Transmission Line (1.9 miles)

Proposed Water Line (3.9 miles)

O
SOURCES: ESRI (overview);
Huitt-Zollars, Inc (project features Feb. 2010):
URS(main access rds, t-line, fenceline, waterline Feb. 2010); 
USGS 7.5' quads (Hector 1992, Sleeping Beauty 1993); 
BLM (acquired lands, Land and Water Conservation Fund,
and township/range 2009).
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   BEFORE THE ENERGY RESOURCES CONSERVATION AND DEVELOPMENT          

COMMISSION OF THE STATE OF CALIFORNIA 
1516 NINTH STREET, SACRAMENTO, CA  95814 

1-800-822-6228 – WWW.ENERGY.CA.GOV
 
 
 APPLICATION FOR CERTIFICATION Docket No. 08-AFC-13 
For the CALICO SOLAR (Formerly SES Solar One) 
 PROOF OF SERVICE 
UU____________________________________ UU   (Revised 2/8/10) 
 
  

UAPPLICANT 
Felicia Bellows, 
Vice President of Development 
Tessera Solar 
4800 North Scottsdale Road, 
Ste. 5500 
Scottsdale, AZ  85251 
Hfelicia.bellows@tesserasolar.com  
 
Camille Champion 
Project Manager 
Tessera Solar 
4800 North Scottsdale Road, 
Suite 5500 
Scottsdale, AZ  85251 
Hcamille.champion@tesserasolar.co
m  
 
UCONSULTANT 
Angela Leiba 
AFC Project Manager 
URS Corporation 
1615 Murray Canyon Rd., 
Ste. 1000 
San Diego, CA 92108 
Angela_Leiba@URSCorp.com U 
 

 
APPLICANT’S COUNSEL 
Allan J. Thompson 
Attorney at Law 
21 C Orinda Way #314 
Orinda, CA 94563 
Uallanori@comcast.net 
 
 
 
 
 
 
 
 
 
 

UINTERESTED AGENCIES 
California ISO 
HUe-recipient@caiso.com UH  
 
Jim Stobaugh 
BLM – Nevada State Office 
P.O. Box 12000 
Reno, NV  89520 
HUjim_stobaugh@blm.govUH  
 
Rich Rotte, Project Manager 
Bureau of Land Management 
Barstow Field Office 
2601 Barstow Road 
Barstow, CA  92311 
HURichard_Rotte@blm.govUH  
 
Becky Jones 
California Department of 
Fish & Game 
36431 41st Street East 
Palmdale, CA  93552 
HHUUdfgpalm@adelphia.net UU 
 
UINTERVENORS 
California Unions for Reliable 
Energy (CURE) 
c/o: Loulena A. Miles, 
Marc D. Joseph 
Adams Broadwell Joseph & 
Cardozo 
601 Gateway Boulevard, 
Ste. 1000 
South San Francisco, CA 94080 
lmiles@adamsbroadwell.com  
 
Defenders of Wildlife 
Joshua Basofin 
1303 J Street, Suite 270 
Sacramento, California 95814 
e-mail service preferred 
jbasofin@defenders.org 

 
Basin and Range Watch 
Laura Cunningham 
Kevin Emmerich 
P.O. Box 70 
Beatty, NV  89003 
atomictoadranch@netzero.net  
 
Patrick C. Jackson 
600 N. Darwood Avenue 
San Dimas, CA  91773 
e-mail service preferred 
ochsjack@earthlink.net  
 
UENERGY COMMISSION 
ANTHONY EGGERT 
Commissioner and Presiding Member 
aeggert@energy.state.ca.us 
 
JEFFREY D. BYRON 
Commissioner and Associate Member 
HUjbyron@energy.state.ca.us UH  
 
Paul Kramer 
Hearing Officer 
HUpkramer@energy.state.ca.us UH  
 
Kristy Chew, Adviser to 
Commissioner Byron 
kchew@energy.state.ca.us  
 
Caryn Holmes, Staff Counsel 
1516 9th Street, MS-14 
Sacramento, California  95814 
HUcholmes@energy.state.ca.us UH  
 
Christopher Meyer 
Project Manager 
HUcmeyer@energy.state.ca.us UH  
 
*Jennifer Jennings 
Public Adviser 
HUpublicadviser@energy.state.ca.us 
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DECLARATION OF SERVICE 

 
 
I, Corinne Lytle,    declare that on  April 21, 2010, I served and filed copies of the attached Applicant's Submittal of 
Information Requested during the April 21, 2010 Workshop Continuation, dated April 21  2010.  T he o riginal document, 
filed with the Docket Unit, is accompanied by a copy of the most recent Proof of Service list, located on the web page 
[www.energy.ca.gov/sitingcases/solarone].  
 
The documents have been sent to both the other parties in this proceeding (as shown on the Proof of Service list) 
and to the Commission’s Docket Unit, in the following manner:   
 
(Check all that Apply) 
 

FOR SERVICE TO ALL OTHER PARTIES: 
 

      X      sent electronically to all email addresses on the Proof of Service list; 
 
     X      by personal delivery or by depositing in the United States mail at    with first-class postage 

thereon fully prepaid and addressed as provided on the Proof of Service list above to those addresses NOT 
marked “email preferred.” 

AND 

FOR FILING WITH THE ENERGY COMMISSION: 

    X       sending an ori ginal paper copy and one electronic copy, mai led and emailed respectively, to the address 
below (preferred method); 

OR 
             depositing in the mail an original and 12 paper copies, as follows: 

 
                CALIFORNIA ENERGY COMMISSION 
                       Attn:  Docket No. 08-AFC-13 
                      1516 Ninth Street, MS-4 
                      Sacramento, CA 95814-5512 

                docket@energy.state.ca.us 
 
I declare under penalty of perjury that the foregoing is true and correct. 
 
 
 
           
       

 
 

corinne_lytle
Text Box
Corinne Lytle

corinne_lytle
Text Box
   Original Signed By




