
Mary Dyas - Re: Morro Bay Tank Demo - Schedule Update 

  
Barb: 
  
I discussed this with Chris Marxen, Compliance Office Manager, and we agree that you can 
go ahead with the schedule you have laid out below, starting demolition on Friday, May 20, 
2011 (ahead of the approved start date of May 23, 2011 per our approval letter).  This email 
will serve as documentation of the changed date.  Also the demolition hours noted below 
fall within the permitted work hours noted in NOISE-8, and per your schedule below, no 
demolition work will occur on Saturdays or Sundays. 
  
I will try to let you know by tomorrow what day Chris will be visiting Morro Bay next week.  
My next scheduled visit will be on Tuesday May 31, and I will have several staff with me that 
will need to take the safety training. 
  
Thanks, 
Mary 
  

 
  
CONFIDENTIALITY NOTICE: This e‐mail communication, including any attachments, may contain privileged or confidential information for specific individuals and is protected 
by law. If you are not the intended recipient(s), you are hereby notified that any dissemination, distribution or copying of this communication is strictly prohibited and you 
should delete this message and its attachments from your computer without retaining any copies. If you have received this communication in error, please reply to the 
sender immediately. We appreciate your cooperation.  

Please consider the environment before printing this e‐mail.       
 
 
>>> "Irwin, Barb J" <Barb.J.Irwin@dynegy.com> 5/18/2011 9:52 AM >>> 
Mary:  As per our discussion the Morro Bay Tank Demo project is moving along ahead of schedule.  The repairs to the 
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snail fencing will be completed today, Wednesday, May 18, 2011.  We’d like to begin laying the steel plates and fabric 

around Tank 2 tomorrow, Thursday, May 19th.  Then Friday we will start demolishing Tank 2.  We will also be 
contacting and coordinating the work schedule changes with our Biological and Cultural (and Native Americans) 
representatives.  
  
Silverado contractors are working this week Monday through Friday – 7:00 AM to 3:30 PM (8 hours per day).  Next 

week, the week of May 23rd, they will be working Monday – Thursday from 7:00 AM to 5:00 PM (10 hours per day).  

The week of May 30th (due to the Memorial Day holiday) they will work from Tuesday – Friday 7:00 AM to 5:00 PM (10 
hours per day).  Weeks after that will be Monday – Friday from 7:00 AM to 5:00 PM (10 hours per day).  The only 

variation on this work schedule is on June 21st, due to a Native American afternoon ceremony at Morro Rock, the crew 
will work from 7:00 AM to 12:00 noon (5 hour day). 
  
Appreciate your understanding and cooperation of this schedule change.  Please provide acknowledgement of 
approval for these changes.  Let me know if you have any questions or concerns. 
Barb 
  
  
Barb Irwin 
Director Environmental  
  West Region Operations 
Dynegy, Inc. 
  
Cell:  217-519-4035 
e-mail:  barb.irwin@dynegy.com 
  
NEW MAILING ADDRESS 
6200 Stoneridge Mall Rd. * Suite 300 
Pleasanton, CA  94588 
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