

DOCKETED

Docket Number:	02-AFC-01C
Project Title:	Sonoran Energy Project (formerly Blythe Energy Project Phase II) - Compliance
TN #:	206285
Document Title:	Sonoran Energy Project - Staff's Revised Proposed Schedule 10-05-2015
Description:	Sonoran Energy Project - Staff's Revised Proposed Schedule 10-05-2015
Filer:	Mary Dyas
Organization:	California Energy Commission
Submitter Role:	Commission Staff
Submission Date:	10/5/2015 2:38:02 PM
Docketed Date:	10/5/2015

**SONORAN ENERGY PROJECT (02-AFC-1C)
STAFF'S REVISED PROPOSED SCHEDULE**

ACTIVITY	DATE
Project Owner files SEP Petition to Amend	08/07/2015
Staff files Notice of Receipt	08/24/2015
Committee assigned	08/12/2015
Staff files Issues Identification Report	09/21/2015
Informational Hearing / Site Visit	09/28/2015
Staff files Data Requests Set 1	10/09/2015
Parties file Status Report #1	11/02/2015
Project Owner provides data responses	11/06/2015
Mojave Air Pollution Control District Issues Preliminary Determination of Compliance (PDOC)	11/20/2015
Preliminary Staff Assessment filed	12/21/2015
Parties file Status Report #2	12/02/2015
Preliminary Staff Assessment Workshop	PSA + 15 days
Mojave Air Pollution Control District Issues Final Determination of Compliance (FDOC)	1/20/2016
Final Staff Assessment filed	PSA +60
Prehearing Conference	TBD*
Evidentiary hearings	TBD*
Presiding Member's Proposed Decision (PMPD)	TBD*
Committee Hearing on PMPD	TBD*
Addendum/Revised PMPD (if necessary)	TBD*
Energy Commission Decision	TBD*

*The assigned Committee will determine this part of the schedule.