

DOCKETED

Docket Number:	02-AFC-01C
Project Title:	Sonoran Energy Project (formerly Blythe Energy Project Phase II) - Compliance
TN #:	213214
Document Title:	Sonoran Energy Project - Status Report No. 10 - 20160831
Description:	N/A
Filer:	Mary Dyas
Organization:	California Energy Commission
Submitter Role:	Commission Staff
Submission Date:	8/31/2016 8:53:46 AM
Docketed Date:	8/31/2016

Memorandum

To: **Commissioner Janea A. Scott** – Presiding Member
Commissioner Karen Douglas – Associate Member
Raoul Renaud – Hearing Officer

Date: August 31, 2016
Telephone: 916-651-8891
File: 02-AFC-1C

From: **California Energy Commission- Mary Dyas**
1516 Ninth Street
Sacramento, CA 95814-5512
Compliance Project Manager

Subject: **STATUS REPORT #10 - SONORAN ENERGY PROJECT (02-AFC-1C)
AMENDMENT TO CHANGE THE PROJECT DESIGN**

Staff has prepared this Status Report No. 10 pursuant to the Committee's August 5, 2016 Scheduling Order to address progress on the FSA Part B and provide updates on the Sonoran Energy Project (SEP) Amendment proceeding since Status Report No. 9 was filed on June 20, 2016.

On August 1, 2016, staff published the Final Staff Assessment (FSA) Part A. Staff's assessment included all sections except the Transmission System Engineering portion which will be filed as the FSA Part B and will be published once staff has received and analyzed the Affected System Impact Study from Southern California Edison.

On August 3, 2016, the project owner, AltaGas Sonoran Energy, Inc., filed a Request for Schedule Modification of the May 2016 Committee Scheduling Order due to the uncertain publication date of FSA Part B.

On August 5, 2016, the Committee ordered the May 2016 Revised Committee Schedule be superseded by a new schedule which will be published shortly after publication of FSA Part B.

To date, staff has not received the Affected System Impact Study from Southern California Edison, and therefore cannot complete the Transmission System Engineering analysis for FSA Part B. It is unknown at this time when the study will be provided.