

DOCKETED

Docket Number:	02-AFC-01C
Project Title:	Sonoran Energy Project (formerly Blythe Energy Project Phase II) - Compliance
TN #:	213861
Document Title:	Sonoran Energy Project - Status Report No. 11 20160930
Description:	Amendment to Change the Project Design
Filer:	Mary Dyas
Organization:	California Energy Commission
Submitter Role:	Commission Staff
Submission Date:	9/30/2016 9:38:32 AM
Docketed Date:	9/30/2016

Memorandum

To: **Commissioner Janea A. Scott** – Presiding Member
Commissioner Karen Douglas – Associate Member
Raoul Renaud – Hearing Officer

Date: September 30, 2016
Telephone: 916-651-8891
File: 02-AFC-1C

From: **California Energy Commission- Mary Dyas**
1516 Ninth Street
Sacramento, CA 95814-5512
Compliance Project Manager

Subject: **STATUS REPORT #11 - SONORAN ENERGY PROJECT (02-AFC-1C)
AMENDMENT TO CHANGE THE PROJECT DESIGN**

Staff has prepared this Status Report No. 11 pursuant to the September 22, 2016 Memo from Hearing Officer Renaud asking the parties to submit status reports by the first business day of each month until further notice to address progress on the Sonoran Energy Project's (SEP) Final Staff Assessment (FSA) Part B and provide updates on the SEP Amendment proceeding since Status Report No. 10 was filed on August 31, 2016.

On September 1, 2016, the project owner filed their Status Report #9, noting that Southern California Edison's Affected Systems Study will not be released for approximately 150 days.

Staff continues to await the Affected System Impact Study in order to complete the Transmission System Engineering analysis for FSA Part B.