

DOCKETED

Docket Number:	02-AFC-01C
Project Title:	Sonoran Energy Project (formerly Blythe Energy Project Phase II) - Compliance
TN #:	216755
Document Title:	Sonoran Energy Project-Status Report No. 17 20170330
Description:	Amendment to Change the Project Design
Filer:	Dale Rundquist
Organization:	California Energy Commission
Submitter Role:	Commission Staff
Submission Date:	3/30/2017 12:45:21 PM
Docketed Date:	3/30/2017

Memorandum

To: **Commissioner Janea A. Scott** – Presiding Member
Commissioner Karen Douglas – Associate Member
Ralph Lee – Hearing Officer

Date: March 30, 2017
Telephone: 916-651-8891
File: 02-AFC-1C

From: **California Energy Commission- Mary Dyas**
1516 Ninth Street
Sacramento, CA 95814-5512
Compliance Project Manager

Subject: **STATUS REPORT #17 - SONORAN ENERGY PROJECT (02-AFC-1C)
AMENDMENT TO CHANGE THE PROJECT DESIGN**

Staff has prepared this Status Report No. 17 pursuant to the September 22, 2016 Memo from Hearing Officer Renaud asking the parties to submit status reports by the first business day of each month until further notice to address progress on the Sonoran Energy Project's (SEP) Final Staff Assessment (FSA) Part B and provide updates on the SEP Amendment proceeding since Status Report No. 16 was filed on March 1, 2017.

Staff has no new information to provide the Committee since filing Status Report No. 16. As noted by the project owner in their Status Report No. 14, the Affected Systems Study has been further delayed and will be issued sometime after the Western Area Power Administration provides the Facilities Study in mid-March 2017.

Staff continues to await the Affected System Impact Study in order to complete the Transmission System Engineering analysis for FSA Part B.