

DOCKETED

Docket Number:	15-AFC-01
Project Title:	Puente Power Project
TN #:	214608
Document Title:	Puente Power Project Status Report 10
Description:	N/A
Filer:	Cenne Jackson
Organization:	California Energy Commission
Submitter Role:	Commission Staff
Submission Date:	12/1/2016 3:18:17 PM
Docketed Date:	12/1/2016

Memorandum

Date: December 1, 2016
Telephone: (916) 654-4026

To: Janea A. Scott, Commissioner and Presiding Member
Karen Douglas, Commissioner and Associate Member

From: California Energy Commission – Shawn Pittard
1516 Ninth Street Project Manager
Sacramento, CA 95814-5512

Subject: PUENTE POWER PROJECT STATUS REPORT 10

In accordance with the Revised Committee Scheduling Order issued on November 18, 2016, Energy Commission staff is filing Status Report 10.

Project Activities

Staff is making steady progress toward publishing its Final Staff Assessment (FSA) on December 8, 2016 and appreciates the Committee's consideration regarding schedule.

Staff is coordinating with the Public Adviser's Office and the applicant to establish a date, time, and place to hold staff's FSA workshop during the first week of January 2017. At that workshop, staff will highlight those parts of the FSA that differ from the Preliminary Staff Assessment, and discuss areas of agreement and disagreement.