

## DOCKETED

<b>Docket Number:</b>	16-SPPE-01
<b>Project Title:</b>	AltaGas Pomona Energy
<b>TN #:</b>	211815
<b>Document Title:</b>	Memorandum - Pomona Repower Project Status Report #1
<b>Description:</b>	Project Schedule and Activities
<b>Filer:</b>	Marichka Haws
<b>Organization:</b>	California Energy Commission
<b>Submitter Role:</b>	Commission Staff
<b>Submission Date:</b>	6/15/2016 9:47:34 AM
<b>Docketed Date:</b>	6/15/2016

# Memorandum

Date: June 15, 2016  
Telephone: (916) 651-0966

To: Janea A. Scott, Commissioner and Presiding Member  
Karen Douglas, Commissioner and Associate Member

From: California Energy Commission – Leonidas Payne  
1516 Ninth Street Project Manager  
Sacramento, CA 95814-5512



Subject: **POMONA REPOWER PROJECT STATUS REPORT #1**

In accordance with the Scheduling Order issued by the Committee on May 26, 2016, staff is submitting this Status Report #1.

## Project Schedule and Activities

Staff is working towards publishing the Draft Initial Study on July 27, 2016, in keeping with the scheduling order. The following key activities are in progress or anticipated:

- Staff is evaluating the first set of Data Responses provided by the applicant on May 27, 2016.
- Staff is drafting technical sections for the Draft Initial Study.
- Staff has identified a CEQA lead for the city of Pomona and has coordinated with the City on historic resources. Staff continues to coordinate with the city on visual resource issues.
- Staff's consultations with Native American tribes has yielded a request from the Gabrielino Band of Mission Indians of California for Native American monitoring of all ground-disturbing activities.
- Staff did not conduct an Issue Resolution Workshop on the June 13 date noted in the scheduling order because it anticipates receiving relevant information in the follow-up set of Data Responses to be submitted by the applicant on or before June 27, 2016. This follow-up submittal will hopefully include key data on cumulative air quality impact modeling, transmission system engineering Phase I and II interconnection, FAA hazard determination, and issues related to recycled and potable water supply that are needed for our analysis. However, the applicant has indicated that some data must be procured from outside parties and may not be available in time for the anticipated June 27, 2016 filing.