

DOCKETED

Docket Number:	16-SPPE-01
Project Title:	AltaGas Pomona Energy
TN #:	212310
Document Title:	Applicant's Status Report No. 2
Description:	N/A
Filer:	Judith Warmuth
Organization:	Stoel Rives LLP
Submitter Role:	Applicant
Submission Date:	7/15/2016 10:13:02 AM
Docketed Date:	7/15/2016



500 Capitol Mall, Suite 1600
Sacramento, California 95814
T. 916.447.0700
F. 916.447.4781
www.stoel.com

July 15, 2016

KRISTEN T. CASTAÑOS
Direct (916) 319-4674
kristen.castanos@stoel.com

VIA ELECTRONIC DOCKETING

The Honorable Janea Scott, Presiding Member
The Honorable Karen Douglas, Associate Member
California Energy Commission
1516 Ninth Street
Sacramento, CA 95814

Hearing Officer Raj Dixit
California Energy Commission
1516 Ninth Street
Sacramento, CA 95814

**Re: Pomona Repower Project (16-SPPE-01)
Applicant's Status Report #2**

Dear Commissioners and Hearing Officer Dixit:

Pursuant to the Committee's May 26, 2016 Scheduling Order (TN #211661) AltaGas Pomona Energy Inc. ("Applicant" or "AltaGas Pomona") submits this Status Report related to the pending application for Small Power Plant Exemption ("SPPE") for the Pomona Repower Project ("PRP").

Activities Since Filing Status Report #1

Since filing the first status report in this matter, Applicant submitted additional responses to Data Request Set No. 1 on June 27, 2016 (TN #211988), July 1, 2016 (TN #212053) and July 14, 2016 (TN# 212285). Applicant also submitted responses to comments from Union Pacific Railroad (TN# 212215).

On July 11, 2016, responses from Southern California Edison related to the Phase I report were docketed. Applicant is aware that these responses raise additional questions. Additionally, Applicant continues to work with the City of Pomona to obtain the outstanding will-serve letters and information regarding water supply assessment.

Commissioner Janea Scott
Commissioner Karen Douglas
Raj Dixit
July 15, 2016
Page 2

Current Petition Schedule and Potential Impediments

Applicant is working to address the additional information needs raised in Southern California Edison's response. Applicant also continues to work diligently to obtain the requested information from the City.

In light of these outstanding items, Applicant understands that some schedule delay will occur and anticipates at least a one-month delay as a result.

Conclusion

AltaGas Pomona is confident that the application for SPPE can move swiftly through the Commission process once the required information is received. Applicant looks forward to working cooperatively with Staff to ensure the application can be processed in a timely manner.

Very truly yours,



Kristen T. Castaños