

DOCKETED

Docket Number:	08-AFC-09C
Project Title:	Palmdale Energy Project (Formerly Palmdale Hybrid Power Plant) - Compliance
TN #:	210476
Document Title:	Palmdale Energy Project Committee Status Report No. 3
Description:	Committee Status Report No. 3 for the Palmdale Energy Project (PEP)
Filer:	Eric Veerkamp
Organization:	California Energy Commission
Submitter Role:	Commission Staff
Submission Date:	2/19/2016 4:29:41 PM
Docketed Date:	2/19/2016

Memorandum

Date: February 19, 2016
Telephone: (916) 654-4611
File: 08-AFC-9C

To: **Commissioner Karen Douglas**, Palmdale Energy Project Amendment Presiding Member
Commissioner Janea A. Scott, Palmdale Energy Project Amendment Associate Member
Kenneth Celli, Hearing Officer

From: **California Energy Commission - Eric Veerkamp**, Compliance Project Manager
1516 Ninth Street Siting, Transmission and Environmental Protection Division
Sacramento, CA 95814-5512

Subject: **Palmdale Energy Project (PEP) Amendment (08-AFC-9C)**
STATUS UPDATE No. 3

Staff continues to work on the PSA. A second data response workshop was held on Wednesday, February 17, 2016, to provide an opportunity to discuss any remaining outstanding issues. See additional details below.

Data Responses

On January 22, 2016, staff received a response to DR 62 backup water supply for fire suppression.

On February 2, 2016, staff received Rule 1406 PERC Data Collection Protocol for the PEP (Paving Emissions Reduction Credits Protocol).

On February 5, 2016, staff received data responses in the technical areas of air quality, public health, soil and water, transmission system engineering, worker safety, and socioeconomics.

On February 5, 2016, staff received the Preliminary Determination of Compliance (PDOC) from the Antelope Valley Air Quality Management District.

On February 5, 2016, staff received the confidential cultural resources report (Class 1 Report).

On February 11, 2016, staff received a confidential Emissions offset package.

Soil and Water Resources

The Project Owner provided staff with some information at the February 17, 2016 workshop that resolved some outstanding issues; however, information from the local water agencies about water supply is still outstanding.

Transmission System Engineering

On February 17, 2016, staff received the California Independent System Operator (ISO)-required interconnection study related to the increase in output associated with the PEP.

Staff is reviewing the study and may have questions for the project owner and the CAISO.

cc: Docket (08-AFC-9C)
Proof of Service List
Mail list # 7318c