

Memorandum

Date: July 2, 2008
Telephone: (916) 651-0966

To: Vice Chair James Boyd, Presiding Member
Chairman Jackalyn Pfannenstiel, Associate Member

From: California Energy Commission – Shaelyn Strattan *Shaelyn Strattan*
1516 Ninth Street Project Manager
Sacramento, CA 95814-5512

DOCKET	
07-AFC-2	
DATE	JUL 0 2 2008
RECD.	JUL 0 2 2008

Subject: SAN GABRIEL GENERATING STATION (07-AFC-2) STATUS REPORT #4

Pursuant to the Committee Scheduling Order dated July 12, 2007, the following is Energy Commission staff's Status Report #4 for the proposed San Gabriel Generating Station (SGGS) Project.

Staff has been working through the analysis phase of the Application for Certification (AFC) process for the proposed SGGS.

The South Coast Air Quality Management District issued a Preliminary Determination of Compliance (PDOC) on March 21, 2008.

- All draft sections of the Preliminary Staff Assessment (PSA) have been received by the Project Manager and are currently undergoing internal review. Based on staff's analysis and research, no major issues appear to remain.
- Staff is currently awaiting further information from the applicant regarding their request for a workshop on the project's water usage and groundwater accounting system. If the proposed workshop is held prior to filing the PSA, the PSA filing date would be delayed until at least the latter part of August 2008.

Project Manager Transition

Due to increased workload demands associated with personnel changes within the Siting Division, Felicia Miller has transferred the duties of SGGS Project Manager to Shaelyn Strattan. Over the next few weeks, Ms. Miller will be working with Ms. Strattan to ensure a smooth transition. Ms. Strattan can be contacted at (916) 651-0966 or by email at mstratta@energy.state.ca.us.

cc: Docket (07-AFC-2)
Proof of Service List