

**CEC and BLM Staff’s Probable Date Projections for Ivanpah (07-AFC-5)  
Compromise Schedule**

<b>EVENT</b>	<b>CEC ACTIONS</b>	<b>BLM ACTIONS</b>
CEC Staff Identifies Remaining Information Requests for PSA	ROC Filed	
Biological Assessment Submitted for Consultation	Consulting with resource agencies	Formal consultation will be initiated when all agencies concerns are addressed. This needs to occur prior to FSA/DEIS.
Preliminary Staff Assessment; 30 day comment period	12-15-08	
PSA Workshop	1-4-08	BLM to participate in workshop. Begin NOA Process.
Final Staff Assessment (“FSA”) issued	3-3-09; Joint Document	
<i>BLM Notice of Availability (“NOA”) of the Draft Environmental Impact Statement (“DEIS”) published in Federal Register; starts 90-day comment period</i>		3-3-09; Joint Document  BA Filed on or before this date
Prehearing Conference	3-17-09	None
Evidentiary Hearings	3-29-09	
Biological Opinion issued		6-17-09 or sooner depending on date of filing
BLM DEIS 90-day comment period concludes		6-1-09
PMPD issued	6-22-09	
Hearing on PMPD	7-12-09	
<i>PMPD Comment Period Ends</i>	7-22-09	
<i>BLM NOA of the FEIS published in Federal Register</i>		10-2-09
Governor’s Consistency 60 day Review period		10-3-09 to 12-2-09  *This schedule presumes the Governor’s consistency review will be completed within 30 days.

End 30-day protest period for FEIS		11-3-09
Resolution of Protest		2-23-10 is the earliest the ROD could be filed if a protest is filed.
CEC Decision	11-5-09	
BLM ROD issued		11-3-09
BLM issuance of ROW grant and RMP Amendment as "Full Force and Effect"		11-3-09 * Concurrent with ROD