

DOCKET**11-AFC-1****Docket Optical System - PPEC_PSA Publication Delayed**

DATE DEC 21 2011

RECD. DEC 21 2011

From: Eric Solorio
To: Raoul Renaud
Date: 12/21/2011 10:47 AM
Subject: PPEC_PSA Publication Delayed
CC: Chris Davis; Kevin W. Bell; Maggie Fitzgerald; Michael Battles; Robert Worl

Raoul,

Per the Committee's Order, staff is hereby notifying the Committee that we received the PDOC from the air district on Monday, December 19, 2011. It arrived almost 2 months later than anticipated (11/01/11) and has therefore impacted the PSA publication date.

Despite the delayed publication of the PDOC, staff continues to move forward and all but three sections of the PSA have been submitted for management review and editing. Overall the document is now in the review cycle and during the first week of January staff will be submitting a formal Memo and new proposed revised schedule to the Committee. The Memo will likely identify a publication date towards the end of January. For the time being, staff wants to keep the Committee apprized of the delay. Thanks.

I will be out of the office until January 3, 2012 but Mike Battles will be covering for me if you have any questions. He is copied here. I will ask Mike to docket this email. Thanks.

Respectfully,
 Eric K. Solorio, *Project Manager*

California Energy Commission
 Siting, Transmission and Environmental Protection Division
 1516 Ninth Street, MS-15
 Sacramento, CA 95814

(916) 651-0966