

California Energy Commission

DOCKETED 12-AFC-02

TN # 69415

FEB. 06 2013

500 Capitol Mall, Suite 1600 Sacramento, California 95814 main 916.447.0700 fax 916.447.4781 www.stoel.com

February 6, 2013

MELISSA A. FOSTER Direct (916) 319-4673 mafoster@stoel.com

VIA EMAIL

Ms. Felicia Miller, Siting Project Manager California Energy Commission 1516 Ninth Street Sacramento, CA 95814

Re: Huntington Beach Energy Center (12-AFC-02)

Socioeconomics

Dear Ms. Miller:

On behalf of Applicant AES Southland Development, LLC, please find enclosed herein for docketing Applicant's Table 5.10B-R1 related to Socioeconomics. This table relates to Staff's Data Requests, Set 1, Data Request #40 (SOCIO-40). Should you have any questions regarding the enclosed, please do not hesitate to contact Robert Mason or me.

Respectfully submitted,

Melissa A. Foster

MAF:jmw Enclosure

cc: Proof of Service



BEFORE THE ENERGY RESOURCES CONSERVATION AND DEVELOPMENT COMMISSION OF THE STATE OF CALIFORNIA

1516 NINTH STREET, SACRAMENTO, CA 95814 1-800-822-6228 – www.energy.ca.gov

APPLICATION FOR CERTIFICATION FOR THE HUNTINGTON BEACH ENERGY PROJECT

PROOF OF SERVICE (Revised 12/24/12)

SERVICE LIST:

<u>APPLICANT</u>

AES Southland, LLC Stephen O'Kane Jennifer Didlo 690 Studebaker Road Long Beach, CA 90803 stephen.okane@aes.com jennifer.didlo@aes.com

CONSULTANTS FOR APPLICANT

CH2MHill
Robert Mason
Project Manager
6 Hutton Centre Drive, Suite 700
Santa Ana, CA 92707
robert.mason@CH2M.com

COUNSEL FOR APPLICANT

Stoel Rives, LLP
Melissa A. Foster
John A. McKinsey, Esq.
500 Capitol Mall, Suite 1600
Sacramento, CA 95814
mafoster@stoel.com
jamckinsey@stoel.com

INTERVENOR

Jason Pyle 9071 Kapaa Drive Huntington Beach, CA 92646 jasonpyle@me.com

INTERESTED AGENCIES

California ISO e-recipient@caiso.com

California Coastal Commission Tom Luster 45 Fremont Street, Suite 2000 San Francisco, CA 94105-2219 tluster@coastal.ca.gov

California State Parks
Huntington State Beach
Brian Ketterer
21601 Pacific Coast Highway
Huntington Beach, CA 92646
bketterer@parks.ca.gov

City of Huntington Beach
Planning & Bldg. Department
Jane James
Scott Hess
*Aaron Klemm
2000 Main Street, 3rd floor
Huntington Beach, CA 92648
jjames@surfcity-hb.org
shess@surfcity-hb.org
*aaron.klemm@surfcity-hb.org

City of Huntington Beach
City Council
Cathy Fikes
Johanna Stephenson
2000 Main Street, 4th floor
Huntington Beach, CA 92648
cfikes@surfcity-hb.org
johanna.stephenson@surfcity-hb.org.

Santa Ana Regional Water Quality Board Gary Stewart 3737 Main Street, Suite 500 Riverside, CA 92501-3339 gstewart@waterboards.ca.gov

*Huntington Beach Wetlands Conservancy Jack Kirkorn, Director 21900 Pacific Coast Highway Huntington Beach, CA 92646 jfk0480@aol.com

<u>ENERGY COMMISSION -</u> <u>PUBLIC ADVISER</u>

Jennifer Jennings Public Adviser's Office publicadviser@energy.ca.gov

COMMISSION DOCKET UNIT

California Energy Commission – Docket Unit Attn: Docket No. 12-AFC-02 1516 Ninth Street, MS-4 Sacramento, CA 95814-5512 docket@energy.ca.gov

OTHER ENERGY COMMISSION PARTICIPANTS (LISTED FOR CONVENIENCE ONLY):

After docketing, the Docket Unit will provide a copy to the persons listed below. <u>Do not</u> send copies of documents to these persons unless specifically directed to do so.

ANDREW McALLISTER
Commissioner and Presiding Member

KAREN DOUGLAS Commissioner and Associate Member

Raoul Renaud Hearing Adviser

OTHER ENERGY COMMISSION PARTICIPANTS (LISTED FOR CONVENIENCE ONLY) (cont.):

Eileen Allen Commissioners' Technical Adviser for Facility Siting

David Hungerford Adviser to Commissioner McAllister

Patrick Saxton Adviser to Commissioner McAllister

Galen Lemei Adviser to Commissioner Douglas

Jennifer Nelson Adviser to Commissioner Douglas

Felicia Miller Project Manager

Kevin W. Bell Staff Counsel

DECLARATION OF SERVICE

I, Judith M. Warmuth, declare that on February 6, 2013, I served and filed copies of the attached **Applicant's Correspondence Related to Socioeconomics** dated February 6, 2013. This document is accompanied by the most recent Proof of Service list, which I copied from the web page for this project at: http://www.energy.ca.gov/sitingcases/huntington_beach_energy/index.html.

The document has been sent to the other parties in this proceeding (as shown on the Proof of Service list) and to the Commission's Docket Unit, as appropriate, in the following manner:

(Check one)

For service to all other parties and filing with the Docket Unit at the Energy Commission:

×	I e-mailed the document to all e-mail addresses on the Service List above and personally delivered it or deposited it in the US mail with first class postage to those parties noted above as "hard copy required"; OR
	Instead of e-mailing the document, I personally delivered it or deposited it in the US mail with first class postage to all of the persons on the Service List for whom a mailing address is given.

I declare under penalty of perjury under the laws of the State of California that the foregoing is true and correct, and that I am over the age of 18 years.

Dated: February 6, 2013

Judith M. Warmuth

Juin M. Warmen

DEMOLITION PEAKER AND TANK AREA		2014							2015													2016												2	2017					
CRAFT	NOV	DEC	JAN	FEB	MAR	APR	MAY	/ JUN	JLY	Y A	UG	SEP	OCT	NOV	DEC	JAN	l F	EB	MAR	APR	MAY	JUN	JLY	AUG	SEP	ОСТ	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JLY	AUG	SEP	OCT	NOV	DEC
Carpenters		0																																						
Laborers		4	4	8 1	10	14	20	25	30	30	25	10		8	8	4																								
Teamsters		2	2	8	8	8	8	8	8	6	6	4		4	2	2																			<u> </u>					
Electricians																																								
Iron Workers																																<u> </u>	<u> </u>			<u> </u>				
Millwrights																																				1			<u> </u>	
Boilermakers					4	4	4	4	4	4	4																					<u> </u>	<u> </u>							
Plumbers																																<u> </u>	<u> </u>		1	<u> </u>				
Pipefitters																																								
Insulation Workers					2	2	2																																	
Operating Engineers		2	2	3	3	3	3	3	3	3	3	3		2	2	2																	<u> </u>							
Oilers / Mechanics				2	2	2	2	2	2	2	2	2		2	2	2																								
Cement Finishers																																								
Roofers																																								
Sheetmetal Workers																																								
Sprinkler Fitters																																								
Painters																																								
TOTAL CRAFT LABOR		8	8 2	21 2	29	33	39	42	47	45	40	19	1	6	14	10																								
			·					·					·																											
TOTAL SUPERVISION	2	4	4	4	4	4	4	4		4	4	4	4	4	2																									
																																T	T	T	T				T	
TOTAL MANPOWER	10	12	25	33	3	7 43	4	6 5°	4	49	44	23	20	18	12	2																								

CONSTR 3 0N 1 UNITS GT 1/2/3 & STM TURB GEN 1 "BLOCK 1"	2	2014							2015													201	6													20	17					
	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JLY	AU	JG S	EP	ОСТ	NOV	DEC	JAN	FE	в м	MAR	APR	MAY	JUN	JL	Y A	UG	SEP	ОСТ	NOV	DEC	JAN	FEB	MAR	APF	R MA	AY .	JUN	JLY	AUG	SEP	ОСТ	NOV	DEC
Piling Crew		1		1	10 1	10	10	10	10	10				1	1	1				Ì									1	1					$\neg \uparrow$			Ì	1		T	\Box
Carpenters					4	4	4	8	8	8	8	12	12	2 1	2	12	12	12	12	1	2	20	20	20	20	20	20	20) 2	0	20	20	20	20	15	15	15	12	2 1:	2	12	10
Laborers					4	4	6	10	10	10	10	15	15	5 1	5	15	15	15	1:	1	5	25	25	25	25	25	25	25	2	5	25	25	25	25	17	17	14	12	2 1:	2	12	12
Teamsters					4	4	4	4	6	6	6	6	8	3	8	8	8	8	8		8	8	8	8	8	8	8	8	3	8	8	8	8	8	8	8	8	8	3	8	8	8
Electricians					4	4	4	6	6	6	8	8	8	3 1	2	12	12	12	12	1	2	12	20	20	18	18	18	18	3 1	8	18	18	18	16	16	16	14	14	1 1	4	14	8
ronworkers							6	6	6	6	10	10	10) 1	0	4	4	4	4		6	6	6	6	12	12	12	12	2 2	5	25	25	25	25	25	25	25	10) 1	0 ′	10	6
Millwrights																	4	4	4		6	6	6	8	8	8	8	8	3	8	8	8	8	8	8	8	4	. 4	1 .	4	4	4
Boilermakers																	10	10	10	1	0	10	12	12	12	12	14	14	1 1	4	14	20	20	20	20	15	15	15	1	6	16	16
Plumbers					4	4	4	4	6	6	6	6	10) 1	0	10	10	10	10	1	0	10	10	10	10	10	10	10	1	0	10	10	10	10	10	10	10	6	6	6	6	6
Pipefitters													6	6	6	6	6	8	;		8	8	8	12	12	12	12	12	2 1:	2	12	12	12	12	12	12	12	12	2 1:	2	12	12
Insulation workers																									6	8	8	8	3	8	8	8	8	8	6	6	6	6	3	6	6	4
Operating Enginneers					2	2	2	4	4	4	4	8	8	3	8	8	8	8	:		8	8	8	8	12	12	15	15	1	5	15	15	15	15	15	15	12	8	3	8	8	8
Oilers / Mechanics					2	2	2	3	3	3	3	3	3	3	3	3	3	3	;		3	3	3	3	3	4	4	. 4	1 .	4	4	4	4	4	4	4	4	. 4	1 .	4	4	4
Cement Finishers						3	3	4	4	8	8	8	8	3 1	0	10	10	10	10	1	0	10	10	8	8	8	8	8	3	8	8	8	8	8	4	4	4	. 4	1 .	4	4	4
Roofers																							6	6	6	6	6	6	6	6	6	6	6	6	6	6	6	6	6	6	6	6
Sheetmetal Workers																			(6	6	6	6	6	6	6	8	8	3	8	8	8	8	8	8	8	8	8	3	8	8	8
Sprinkler Fitters															6	6	6	6	(6	6	8	8	8	8	8	8	6	6	6	6	6	6	6	\Box						7	
Painters																																		6	6	6	6	6	6	6	6	6
TOTAL CRAFT LABOR				3	34	37	45	59	63	67	63	76	88	10	0	94	108	110	110	12	0 1	40	156	160	174	177	184	182	19	5 1	95 2	01	201	205	180	175	163	135	13	6 13	36	122 1
SUPERVISION				2	4	4	4	6	6	6	10	10	10	1	5	15	15	15	1	1	5	20	20	20	20	20	25	25	2	5	25	25	25	25	20	20	20	20	2	0 2	20	15
TOTAL MANPOWER	+	-		2 3	88 4	11	49	65	69	73	73	86	98	B 11	5 1	19	123	125	13 ⁻	13	5 1	60	176	180	194	197	209	207	22	0 2	20 2	26	226	230	200	195	183	155	5 15	6 1	56	137 1

CONSTR 3 0N 1 UNITS GT 4/5/6 & STM TURB GEN 2 "BLOCK 2"	:	2014						2	2015												2016												2	017					
	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JLY	AUG	SEP	ОСТ	NO/	/ DE	C J	AN	FEB	MAR	APR	MAY	JUN	JLY	AUG	SEP	ОСТ	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JLY	AUG	SEP	OCT	NOV	DEC
Piling Crew																																							
Carpenters																																				<u> </u>			
Laborers																																				1			,
Teamsters																																							,
Electricians																																				<u> </u>			
Ironworkers																																							
Millwrights																																							
Boilermakers																																							
Plumbers																																							
Pipefitters																																							
Insulation workers																																							
Operating Enginneers																																							
Oilers / Mechanics																																							
Cement Finishers																																							
Roofers																																							
Sheetmetal Workers																																							
Sprinkler Fitters																																				1			
Painters																																							
TOTAL CRAFT LABOR																																							
TOTAL SUPERVISION																																							
TOTAL MANPOWER																														I						T			

DEMOLITION UNIT 1 & 2	2	2014						2	2015												2016												20)17					
<u>CRAFT</u>	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JLY	AUG	SEP	ОСТ	NOV	DEC	JAN	FE	В	MAR	APR	MAY	JUN	JLY	AUG	SEP	ОСТ	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JLY	AUG	SEP	ОСТ	NOV	DEC
Carpenters			+	+	+	+-	+	+	+	+	+			+	+	-+			-	+	+	+	+		-	\vdash										 			+
Laborers			1			1				1		1	+		╅						1			1	1														+
Teamsters																																							
Electricians																																							
Iron Workers																																							'
Millwrights Boilermakers																																							
Plumbers																																							
Pipefitters																																							
Insulation Workers																																							
Operating Engineers																																							
Oilers / Mechanics																																							<u>'</u>
Cement Finishers																																							
Roofers																																							
Sheetmetal Workers																																							
Sprinkler Fitters																																							
Painters																																							
TOTAL CRAFT LABOR																																							
TOTAL SUPERVISION																																							
TOTAL MANPOWER																																							

CONSTRUCT BLDG. 33 & 34 CONTROL BLDG AND MAINT.		2014	4						2	015												2016												2	017					
	NOV	/ D	EC .	JAN	FEB	MAR	APR	MAY	JUN	JLY	AUG	SEP	ОСТ	NOV	DE	C JA	AN	FEB	MAR	APR	MAY	JUN	JLY	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JLY	AUG	SEP	OCT	NOV	DEC
Piling Crew					İ	1		1	1	1	1	1	1		1						1	1				1			i i	ì	1	1		İ		Ì				
Carpenters																																								
Laborers																																								
Teamsters																																								
Electricians																																					<u>'</u>			
Ironworkers																																								
Millwrights																																								
Boilermakers																																								
Plumbers																																					<u>'</u>			
Pipefitters																																					<u>'</u>			
Insulation workers																																					<u>'</u>			
Operating Enginneers																																					<u>'</u>			
Oilers / Mechanics																																								
Cement Finishers																																					<u>'</u>			
Masons																																					<u>'</u>			
Sheetrockers																																					<u>'</u>			
Roofers																																					<u>'</u>			
Sheetmetal Workers																																								
Sprinkler Fitters																																					<u>'</u>			
Painters																																					<u>'</u>			
I & C - Control Room																																					<u>'</u>			
TOTAL CRAFT LABOR																																								
TOTAL SUPERVISION																																								
TOTAL MANPOWER						T				T	T																										T			

DEMOLITION PEAKER AND TANK AREA							20	018										2	2019					
CRAFT	JAN	FEB	MAR	APR	MAY	JUN	JLY	AUG	SEP	ОСТ	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JLY	AUG	SEP	ОСТ	NOV	DEC
Carpenters																								
Laborers																								
Teamsters																								
Electricians																								
Iron Workers																								
Millwrights																								
Boilermakers																								
Plumbers																								
Pipefitters																								
Insulation Workers																								
Operating Engineers																								
Oilers / Mechanics																								
Cement Finishers																								
Roofers																								
Sheetmetal Workers																								
Sprinkler Fitters																								
Painters																								
TOTAL CRAFT LABOR																								
TOTAL SUPERVISION																								
TOTAL MANPOWER																								

CONSTR 3 0N 1 UNITS GT 1/2/3 & STM TURB GEN 1 "BLOCK 1"							20	18										2	019					
	JAN	FEB	MAR	APR	MAY	JUN	JLY	AUG	SEP	ОСТ	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JLY	AUG	SEP	ОСТ	NOV	DEC
Piling Crew																								T
Carpenters	4	4	1 4	4	4	. 4	ŀ																	1
Laborers	4	4	1 4	4	4	. 4	ŀ																	1
Teamsters	4	4	1 4	4	4	. 4	ŀ																	1
Electricians	8	8	3 16	8	8		3																	1
Ironworkers	6	6	6	6	6	(6																	T
Millwrights	4	4	1 4	4	4	. 4	ŀ																	1
Boilermakers	10	10	10	10	4	. 4	ŀ																	1
Plumbers	6	6	6	6	6	(6																	1
Pipefitters	8	8	3 4	4	4	. 4	ŀ																	1
Insulation workers	4	4	1 4	4	4	. 4	l I																	T
Operating Enginneers	8	8	3 8	4	4	. 4	ı																	
Oilers / Mechanics	3	3	3	2	2	2	2																	1
Cement Finishers	2	2	2 2	2	2	2	2																	1
Roofers	6	6	6 6	6	6	(6																	1
Sheetmetal Workers	8	8	3 8	8	8		3																	1
Sprinkler Fitters																								1
Painters	6	6	6 6	6	6	(6																	1
TOTAL CRAFT LABOR	91	91	1 95	82	76	76	6																	
																								T
SUPERVISION	15	15	5 15	10	10	10)																	
																								T
TOTAL MANPOWER	106	106	110	92	86	86	6																	T

CONSTR 3 0N 1 UNITS GT 4/5/6 & STM TURB GEN 2 "BLOCK 2"							2	018										2	019					
	JAN	FEB	MAR	APR	MAY	JUN	JLY	AUG	SEP	ОСТ	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JLY	AUG	SEP	OCT	NOV	DEC
Piling Crew				10	10	1	0																	
Carpenters			4	4	. 8	3	8 1	2	12 1	2 12	2 12	12	12	2 20	25	5 25	25	25	5 25	25	25	5 25	5 2	5 25
Laborers			4	4	. (6 1	0 1	5	15 1	5 1	5 15	15	15	5 25	30	30	30	30	30	30	30	0 30	0 30	0 30
Teamsters			4	4	. 6	6	6	8	8	8	3	8	8	3	8	8	3 8	8	3 8	8	}	8	3 /	3 8
Electricians			6	6	3	3	8	8	12 1	2 12	2 12	12	12	2 12	25	5 25	25	25	5 25	25	25	5 25	5 2	5 25
Ironworkers			6	6	10) 1	0 1	0	10	4	4	4	6	6	12	2 12	2 12	12	2 12	2 12	12	2 12	2 12	2 12
Millwrights										4	4	4	6	6	6	6	6	6	6	6	(6 (3 (3 6
Boilermakers										10	10	10	10	10	15	15	15	15	5 15	15	15	5 1	5 1	5 15
Plumbers			4	4	. 6	6	6 1	0	10 1	0 10	10	10	10	10	14	14	14	14	14	14	14	4 14	4 1	4 14
Pipefitters								6	6	6	6	8	8	3	12	2 12	12	12	2 12	2 12	12	2 12	2 12	2 12
Insulation workers										4	4	4	4	1 6	8	8	8	8	3 8	8	}	8	3 /	3 8
Operating Enginneers			2	2	. 4	1	4	8	8	8 12	2 12	12	12	2 15	15	15	15	15	15	15	15	5 1	5 1	5 15
Oilers / Mechanics			2	2	:	3	3	4	4	4	4	4	4	1 4	4	. 4	1 4	4	1 4	4		4	4	4 4
Cement Finishers			3	3	4	1	8	8	10 1	0 10	10	10	10	10	12	2 12	2 12	12	2 12	2 12	12	2 12	2 12	2 12
Roofers															8	8	3 8	8	3 8	8	}	8	3 /	3 8
Sheetmetal Workers												8	8	3	8	8	3 8	8	3 8	8	}	8	3 /	3 8
Sprinkler Fitters									6	6	6	6	(3	8	8	8	8	8	8	3	8	3 /	3 8
Painters																				6	(6	3 '	3 6
TOTAL CRAFT LABOR			35	45	65	7	3 8	9 1	01 9	5 117	7 119	127	131	156	210	210	210	210	210	216	216	6 210	6 210	216
TOTAL SUPERVISION			2	4	. 4	1	6 1	0	10 1	5 1	5 15	15	15	20	20	20	20	20	25	20	20	0 1	5 1	5 15
TOTAL MANPOWER			37	49	69	7	9 9	9 1	11 11	0 13	2 134	142	146	176	230	230	230	230	235	236	236	6 23 ⁻	1 23°	1 231

DEMOLITION UNIT 1 & 2							20)18										2	019					
<u>CRAFT</u>	JAN	FEB	MAR	APR	MAY	JUN	JLY	AUG	SEP	ОСТ	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JLY	AUG	SEP	ОСТ	NOV	DEC
									<u> </u>															
Carpenters																								
Laborers			<u> </u>																					
Teamsters			<u> </u>					<u> </u>																
Electricians																					<u> </u>			
Iron Workers																					1			
Millwrights																								
Boilermakers																								
Plumbers																								
Pipefitters																								
Insulation Workers																								
Operating Engineers																								
Oilers / Mechanics																								
Cement Finishers																								
Roofers																								
Sheetmetal Workers																								T
Sprinkler Fitters																								
Painters																								
TOTAL CRAFT LABOR																								
TOTAL SUPERVISION																								
																								1
TOTAL MANPOWER																								

CONSTRUCT BLDG. 33 & 34 CONTROL BLDG AND MAINT.				<u> </u>	<u> </u>	<u> </u>	20)18										2	019					
	JAN	FEB	MAR	APR	MAY	JUN	JLY	AUG	SEP	ОСТ	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JLY	AUG	SEP	OCT	NOV	DEC
Piling Crew																								$\overline{}$
Carpenters																								
Laborers																								
Teamsters																								
Electricians																								
Ironworkers																								
Millwrights																								
Boilermakers																								
Plumbers																								
Pipefitters																								
Insulation workers																								
Operating Enginneers																								
Oilers / Mechanics																								
Cement Finishers																								
Masons																								
Sheetrockers																								
Roofers																								
Sheetmetal Workers																								
Sprinkler Fitters																								
Painters																								
I & C - Control Room																								
TOTAL CRAFT LABOR																								
TOTAL SUPERVISION																								
TOTAL MANPOWER																								T

DEMOLITION PEAKER AND TANK AREA						:	2020											202	21					
CRAFT	JAN	FEB	MAR	APR	MAY	JUN	JLY	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JLY	AUG	SEP	OCT	NOV	DEC
Carpenters																								
Laborers																								1
Teamsters																								
Electricians																								
Iron Workers																								
Millwrights																								
Boilermakers																								
Plumbers																								
Pipefitters																								
Insulation Workers																								
Operating Engineers																								
Oilers / Mechanics																								
Cement Finishers																								
Roofers																							I	
Sheetmetal Workers																							I	
Sprinkler Fitters																								
Painters																								
TOTAL CRAFT LABOR																								
TOTAL SUPERVISION																								
																								I
TOTAL MANPOWER																							T	T

CONSTR 3 0N 1 UNITS GT 1/2/3 & STM TURB GEN 1 "BLOCK 1"						2	020											202	1					
	JAN	FEB	MAR	APR	MAY	JUN	JLY	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JLY	AUG	SEP	OCT	NOV	DEC
Piling Crew																								
Carpenters																								
Laborers																								
Teamsters																								
Electricians																								
Ironworkers																								
Millwrights																								
Boilermakers																								
Plumbers																								
Pipefitters																								
Insulation workers																								
Operating Enginneers																								
Oilers / Mechanics																								
Cement Finishers																								
Roofers																								
Sheetmetal Workers																								
Sprinkler Fitters																								
Painters																								
TOTAL CRAFT LABOR																								
SUPERVISION																								
TOTAL MANPOWER																								

CONSTR 3 ON 1 UNITS GT 4/5/6 & STM TURB GEN 2 "BLOCK 2"						2	020											202	1					
	JAN	FEB	MAR	APR	MAY	JUN	JLY	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JLY	AUG	SEP	ОСТ	NOV	DEC
Piling Crew																								
Carpenters	25	15	10) 4	. 4	. 4	1																	
Laborers	30	20	15	5 8	3 4	. 4	1																	
Teamsters	8	8	3	3 4	. 4	. 4	1																	
Electricians	25	20	16	8	8	3	3																1	
Ironworkers	12	10	10	6	6	6	6																1	
Millwrights	6	6	6	6 4	. 4	. 4	ļ																<u> </u>	
Boilermakers	15	10	10) 4	. 4	. 4	ļ																1	
Plumbers	14	10	10	6	6	6	6																1	
Pipefitters	12	10	10) 4	. 4	4	ļ																1	1
Insulation workers	8	4	4	4	. 4		ļ																	
Operating Enginneers	15	12	2	4	. 4	. 4	1																	
Oilers / Mechanics	4	3	3	2	2	2	2																	1
Cement Finishers	12	12	2 6	3	2	2	2																	
Roofers	8	6	6	6	6	6	6																	
Sheetmetal Workers	8	8	3	8	8	3	3																	
Sprinkler Fitters	8																							
Painters	6	6	6	6	6	6	6																	
TOTAL CRAFT LABOR	216	160	131	80	76	76	6																	
TOTAL SUPERVISION	15	15	10	10	10	10)																	
TOTAL MANPOWER	231	175	141	90	86	86	6																T	

DEMOLITION UNIT 1 & 2						2	020											202	1					
<u>CRAFT</u>	JAN	FEB	MAR	APR	MAY	JUN	JLY	AUG	SEP	ОСТ	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JLY	AUG	SEP	OCT	NOV	DEC
Carpenters										4	4	. 8	10	14	20	20	20	20	20	20	20	20	20	20
Laborers										2	2	8	8	8	8	8	8	3	8	8	8	8	8	8
Teamsters																								
Electricians												2	:	3	3	3	3	3	3	3	3	3	3	3
Iron Workers													3	3	3	3	3	3	3	3	3	3	3	3
Millwrights													4	1 4	4	4	. 4	1 4	4	4	4	4	4	4
Boilermakers																								
Plumbers																								
Pipefitters													2	2 2	2	2								
Insulation Workers										2	2	3	3	3	3	3	3	3	3	3	3	3	3	3
Operating Engineers												2	2	2 2	2	2	2	2 2	2 2	2	2	2	2	2
Oilers / Mechanics																								
Cement Finishers																								
Roofers																								
Sheetmetal Workers																								
Sprinkler Fitters																								
Painters																								
TOTAL CRAFT LABOR										8	8	23	35	39	45	43	43	43	43	43	43	43	43	43
TOTAL SUPERVISION										5	5	5	5	5	5	5	5	5	5	5	5	5	5	5
TOTAL MANPOWER										13	13	28	40	44	50	48	48	48	48	48	48	48	48	48

CONSTRUCT BLDG. 33 & 34 CONTROL BLDG AND MAINT.						2	020											202	1					
	JAN	FEB	MAR	APR	MAY	JUN	JLY	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JLY	AUG	SEP	OCT	NOV	DEC
Piling Crew																				(6	3		
Carpenters																				4	1 (8	<i>j</i>	8 8
Laborers																				(6	10	<u>/</u>	10 10
Teamsters																				2	2 4	4	4	4 4
Electricians																				4	1 4	4	4	4 4
Ironworkers																					2 4		,	6
Millwrights																								
Boilermakers																								
Plumbers																				;	3	3	,	3 3
Pipefitters																								
Insulation workers																								
Operating Enginneers																					2 4	4	4	4 4
Oilers / Mechanics																				,	1 2	2	2	2 2
Cement Finishers																				2	2 4	(<i>j</i>	6 6
Masons																								4
Sheetrockers																								
Roofers																								
Sheetmetal Workers																								
Sprinkler Fitters																								
Painters																								
I & C - Control Room																								
TOTAL CRAFT LABOR																				32	2 45	47		47 45
TOTAL SUPERVISION																				4	1 4	4	A Comment	4 4
TOTAL MANPOWER																				30	6 49	51		51 49

DEMOLITION PEAKER AND TANK AREA					2022					MAN MO.	DAYS / MO.	MAN DAYS	HRS / DAY	MAN HRS
CRAFT	JAN	FEB	MAR	APR	MAY	JUN	JLY	AUG	SEP					
Carpenters										0	23	0	10	0
Laborers										200	23	4,600	10	46,000
Teamsters										76			10	17,480
Electricians										0	23		10	0
Iron Workers										0			10	0
Millwrights										0	23	0	10	0
Boilermakers										28	23	644	10	6,440
Plumbers										0	23	0	10	0
Pipefitters										0				
Insulation Workers										6	_~			
Operating Engineers										37			10	
Oilers / Mechanics										24	23	552	10	5,520
Cement Finishers										0	23		10	
Roofers										0			10	0
Sheetmetal Workers										0	23		10	0
Sprinkler Fitters											23		10	
Painters										0	23	0	10	0
TOTAL CRAFT LABOR										371		8,533	10	85,330
														ı
TOTAL SUPERVISION										52	23	1,196	10	11,960
TOTAL MANPOWER										423	23	9,729	10	97,290

CONSTR 3 0N 1 UNITS GT 1/2/3 & STM TURB GEN 1 "BLOCK 1"					2022					MAN MONTHS	DAYS / MO.	MAN DAYS	HRS / DAY	MAN HOURS
	JAN	FEB	MAR	APR	MAY	JUN	JLY	AUG	SEP					
Piling Crew										60	23	1,380	10	13,800
Carpenters										505	23	11,615	10	116,150
Laborers										598	23	13,754	10	137,540
Teamsters										280	23	6,440	10	64,400
Electricians										498	23	11,454	10	114,540
Ironworkers										444	23	10,212	10	102,120
Millwrights										174	23	4,002	10	40,020
Boilermakers										391	23	8,993	10	89,930
Plumbers										326	23	7,498	10	74,980
Pipefitters										308	23	7,084	10	70,840
Insulation workers										138	23	3,174	10	31,740
Operating Enginneers										357	23	8,211	10	82,110
Oilers / Mechanics										133	23	3,059	10	30,590
Cement Finishers										250	23	5,750	10	57,500
Roofers										150	23	3,450	10	34,500
Sheetmetal Workers										210	23	4,830	10	48,300
Sprinkler Fitters										120	23	2,760	10	27,600
Painters										90	23	2,070	10	20,700
TOTAL CRAFT LABOR										15,832	23	115,736	10	1,157,360
SUPERVISION										652	23	14,996	10	149,960
TOTAL MANPOWER										5,684	23	130,732	10	1,307,320

CONSTR 3 0N 1 UNITS GT 4/5/6 & STM TURB GEN 2 "BLOCK 2"					2022					MAN MONTHS	DAYS / MO.	MAN DAYS	HRS / DAY	MAN HOURS
	JAN	FEB	MAR	APR	MAY	JUN	JLY	AUG	SEP					
Piling Crew										30				0
Carpenters										440	23	10,120	10	101,200
Laborers										535	23	12,305	10	123,050
Teamsters										200	23	4,600	10	46,000
Electricians										455	23	10,465	10	104,650
Ironworkers										250	23	5,750	10	57,500
Millwrights										114	23	2,622	10	26,220
Boilermakers										247	23	5,681	10	56,810
Plumbers										292	23	6,716	10	67,160
Pipefitters										220	23	5,060	10	50,600
Insulation workers										130	23	2,990	10	29,900
Operating Enginneers										292	23	6,716	10	67,160
Oilers / Mechanics										97	23	2,231	10	22,310
Cement Finishers										252	23	5,796	10	57,960
Roofers										118	23	2,714	10	27,140
Sheetmetal Workers										152	23	3,496	10	34,960
Sprinkler Fitters										132	23	3,036	10	30,360
Painters										66	23	1,518	10	15,180
TOTAL CRAFT LABOR										4,022	23	92,506	10	925,060
TOTAL SUPERVISION										391	23	8,993	10	89,930
TOTAL MANPOWER										4,413	46	101,499	20	1,014,990

DEMOLITION UNIT 1 & 2					2022					MAN MONTHS	DAYS / MO.	MAN DAYS	HRS / DAY	MAN HOURS
<u>CRAFT</u>	JAN	FEB	MAR	APR	MAY	JUN	JLY	AUG	SEP					
Carpenters	20	20	20	20	20	20	10	8	4	382	23	8,786	10	87,860
Laborers	8	8	8	8	6	6	4	4	2	162	23	3,726	10	37,260
Teamsters										0	23	0	10	0
Electricians	3	3	3	3	3	2	2	2		59	23	1,357	10	13,570
Iron Workers	3	3	3	3	3	3				54	23	1,242	10	12,420
Millwrights	4	4	4	4	4	4				72	23	1,656	10	16,560
Boilermakers										0	23	0	10	0
Plumbers										0	23	0	10	0
Pipefitters										6	23	138	10	1,380
Insulation Workers	3	3	3	3	3	3	3	2	2	68	23	1,564	10	15,640
Operating Engineers	2	2	2	2	2	2	2	2	2	44	23	1,012	10	10,120
Oilers / Mechanics										0	23	0	10	0
Cement Finishers														
Roofers														
Sheetmetal Workers														
Sprinkler Fitters														
Painters														
TOTAL CRAFT LABOR	43	43	43	43	41	40	21	18	10	847	23	19,481	10	194,810
TOTAL SUPERVISION	5	5	5	5	5	5	5	5	5	120	23	2,760	10	27,600
TOTAL MANPOWER	48	48	48	48	46	45	26	23	15	967	23	22,241	10	222,410

CONSTRUCT BLDG. 33 & 34 CONTROL BLDG AND MAINT.					2022					MAN MONTHS	DAYS / MO.	MAN DAYS	HRS / DAY	MAN HOURS
	JAN	FEB	MAR	APR	MAY	JUN	JLY	AUG	SEP					
Piling Crew														
Carpenters	8	3	8	8	8	8	8	8		98	23	2,254	10	22,540
Laborers	10	10	10	10	10	10	10	10		124	23	2,852	10	28,520
Teamsters	4	1 4	4	4	4	. 4	4	4		50	23	1,150	10	11,500
Electricians	4	1 4	6	6	8	8	10	10		76	23	1,748	10	17,480
Ironworkers		8	8	8	8			2		52	23	1,196	10	11,960
Millwrights										0	23	0	10	0
Boilermakers										0	23	0	10	0
Plumbers	2	2 2	2	4	4	. 4	4	4		41	23	943	10	9,430
Pipefitters	4	1 6	6	6	6	6				34	23	782	10	7,820
Insulation workers				4	4	. 4	4	4		20	23	460	10	4,600
Operating Enginneers	4	1 3	3	3	2	2	2	2		39	23		10	8,970
Oilers / Mechanics	2	2 2	2	2	2	2	2	2		25	23		10	,
Cement Finishers	(6	6							36	23	828	10	8,280
Masons	4	1 4	4	4	4	•				24	23	552	10	5,520
Sheetrockers							6	6		12	23	276	10	2,760
Roofers										0	23	0	10	0
Sheetmetal Workers					6	6	6	6		24	23	552	10	5,520
Sprinkler Fitters			5	5	5	5	5			25	23	575	10	5,750
Painters							6	6		12	23	276	10	2,760
I & C - Control Room							8	8		16	23	368	10	3,680
TOTAL CRAFT LABOR	48	57	58	64	71	59	75	72		720	23	16,560	10	165,600
TOTAL SUPERVISION		1 4	4	4	4	. 4	. 4	4		52	23	1,196	10	11,960
TOTAL MANPOWER	52	2 61	62	68	75	63	79	76		772	23	17,756	10	177,560