

DATE  
RECD. MAR 20 2009

District	Field Office	Serial Number	Applicant	Date Application Received	Acres	Proposed megawatts (Mw)	Project Type	Geographic Area	Status of Application
CDD	Barstow	CACA 48941	OptiSolar, Inc.	5/4/07	5,120	585	Solar: pending photovoltaic	(Desert Onyx) T11N, R3 & 4W	Proffer Established Received POD
CDD	Barstow	CACA 49357	OptiSolar, Inc.	10/9/07	9,520	500	Solar: pending photovoltaic	(Jasper) T5N,R1E & T6N, R1W & T6N, R1W	Proffer Established. Received POD
CDD	Barstow	CACA 49361	OptiSolar, Inc.	10/9/07	17,920	500	Solar: pending photovoltaic	(Amber) T4N,R3, R4E &R5E	Proffer Established. Rcvd POD; partially w/in 29 Palms segregation area
CDD	Barstow	CACA 49561	Chevron Energy Solutions Co.	12/7/07	367	40	Solar: pending photovoltaic	T4N R2E. Secs; 19,20	Application received POD revision pending. Received Oct 6, 2008.
CDD	Barstow	CACA 49584	Caithness Soda Mtn, LLC (former Solenergis)	12/18/07	1,664	350	Solar: pending photovoltaic	(Soda Mountain/Razor) T12N, R7E &8E	Application received. Detailed POD received 9/16/08. review/approval of POD pending. EIS required.
CDD	Barstow	CACA 49587	Bull Frog Green Energy LLC	12/20/07	8,999	300	Solar: pending photovoltaic	(Bristol-Barstow) T.9N,R7E, SBBM	Appl. Received. Revise app rec. 9/10/08. POD needed. Outline sent. Only portion 1st in line
CDD	Barstow	CACA 49588	Bull Frog Green Energy, LLC	12/20/07	11,523	300	Solar: pending photovoltaic	(Silver Mtn Vista) T7N, R3W, T6N, R4W &T8N, R4W	Application received. Revised App rec.9/10/08. POD needed. Outline sent.
CDD	Barstow	CACA 49811	NextLight Renewable Power LLC	3/24/08	7,750 total, FIL 1880	500	Solar: pending photovoltaic	Ludlow 7N,7&8E	90-Day POD letter sent.
CDD	EI Centro	CACA 49150	SunPeak Solar	7/17/07	5,587	500	Solar: pending photovoltaic	Imperial County T13S, R12E	Received cost recovery funds. Received POD.
CDD	EI Centro	CACA 49613	OptiSolar, Inc.	12/3/07	2,560	500	Solar: pending photovoltaic	Imperial County T13S, R9E; T12S, R9E	Inadequate POD submitted with application. Acreage needs to be refined. Working w/ applicant to identify issues. Cost Recovery and POD ltr sent to applicant on 7/30/08. Funds rcvd
CDD	EI Centro	CACA 50113	Sempra Generation	7/21/08	11,000	500	Solar: pending photovoltaic	Imperial County T11/12S, R15/16E.	POD ltr sent. MOU for cost recovery rcvd; 2 secs BOR withdrawn lands. MOU signed.

CDD	El Centro	CACA 50515	Blue Planet Power LLC	9/29/2008	1,281.51	250	Solar: pending photovoltaic	Imperial County T10S, R15E, sec. 32; T11S, R15E, sec 4	Cost recovery & POD ltr sent. 2nd in line for 2 secs.
CDD	Needles	CACA 48669	OptiSolar, Inc.	12/14/06	4,160	380	Solar: pending photovoltaic	Ivanpah Valley T17N/R14E	POD letter sent 7/31/08. POD Rcv'd 9-30-08.
CDD	Palm Springs	CACA 48649	OptiSolar, Inc. (Desert Sunlight)	11/7/06	7,040	350	Solar: pending photovoltaic	Desert Center Area	Received cost recovery funds. Received POD.
CDD	Palm Springs	CACA 48808	Chuckwalla Solar LLC	9/14/06	4,098	200	Solar: pending photovoltaic	Desert Center area I	Received cost recovery funds. NOI being sent out (for publication) in Federal Register 11/9/07
CDD	Palm Springs	CACA 49097	Bullfrog Green Energy, LLC	6/13/07	6,629	2,500	Solar: pending photovoltaic	Blythe Ca area S. of I-10 in Eastern RIVCO	Received cost recovery funds. Received POD.
CDD	Palm Springs	CACA 49098	OTB Power Holdings, Inc.	6/13/07	8,742	1,000	Solar: pending photovoltaic	Blythe Ca area S. of I-10 in Eastern RIVCO	No cost recovery funds. Waiting POD
CDD	Palm Springs	CACA 49397	OptiSolar, Inc. (Quartzite)	9/28/07	3,840	600	Solar: pending photovoltaic	Blythe area in Eastern RIVCO	Proffer Established. Received POD.
CDD	Palm Springs	CACA 49702	Bull Frog Green Energy, LLC	1/4/08	22,912	2,500	Solar: pending photovoltaic	Blythe Ca area S. of I-10 in Eastern RIVCO	Received cost recovery funds. Received POD.
CDD	Ridgecrest	CACA 48820	Opti-solar, Inc.	2/13/07	5,760	745	Solar: pending photovoltaic	Mojave area near Hwy. 14 below Pin Tree Canyon, N. of Hwy. 58	No cost recovery received. Received POD.

CDD	Ridgecrest	CACA 49017	Opti-solar, Inc.	4/3/07	6,600	745	Solar: pending photovoltaic	On the W side of Hwy 395 near Kramer Junction in the proximity of the current solar power plant development and the former Federal penitentiary.	Recd cost recovery funds. Letter sent to OptiSolar re: re-established application (11/13/08)
CDD	Ridgecrest	CACA 49511	Opti-solar, Inc.	11/28/07	7,183	600	Solar: pending photovoltaic	On the E side of Ridgecrest along the boundary of China Lake Naval Weapons Center through Poison Canyon in the Hwy 178 corridor to Trona	Recd cost recovery funds. Letter sent to OptiSolar re: re-established application (11/13/08)
CDD	Ridgecrest	CACA 49960	Corum Solar Array LLC	5/5/08	1,200	100	Solar: pending photovoltaic	Along Edwards AFB northern border below Hwy 58, within Kern County	Application just filed; POD not filed yet; Interconnect Study near completion; near SCE powerlines and substation.
		<b>Total Apps</b>	<b>74</b>	<b>Total Acres</b>	<b>153,705</b>	<b>14,545</b>			