



BEFORE THE ENERGY RESOURCES CONSERVATION AND DEVELOPMENT
 COMMISSION OF THE STATE OF CALIFORNIA
 1516 NINTH STREET, SACRAMENTO, CA 95814
 1-800-822-6228 – WWW.ENERGY.CA.GOV

APPLICATION FOR CERTIFICATION FOR THE
SES SOLAR TWO PROJECT

DOCKET No. 08-AFC-5

DOCKET	
08-AFC-5	
DATE	DEC 03 2008
RECD.	DEC 04 2008

COMMITTEE SCHEDULING ORDER

On October 8, 2008, the Application for Certification (AFC) was deemed data-adequate for the twelve-month review process consistent with Public Resources Code section 25540.6. The Committee conducted a public informational hearing on November 24, 2008, to discuss the schedule and other issues of concern. The attached Committee Schedule is based on Staff’s proposed schedule, the Applicant’s comments, and related discussion at the informational hearing.

The Committee Schedule contains a list of events that must occur to complete the certification process in twelve months. The schedule covers the period leading up to the Prehearing Conference. The balance of the schedule will be determined at the Prehearing Conference.

Several deadlines are contingent upon reviews to be conducted by federal, state, and local agencies. Applicant shall provide sufficient review time for the responsible agencies to meet the deadlines specified in the schedule.

Staff has identified cultural resources, land use, and visual resources as potential major issues. Additional issues of significance may arise as the case progresses. Given the potential for additional issues to arise, and the complexities involved in resolving issues, the parties are hereby advised that the schedule is an optimistic estimate of case development.

We may modify the schedule at any time upon either our own motion or that of a party. [Cal. Code of Regs., tit. 20, § 1709.7(c)]. The schedule requires periodic status reports to determine whether case development is progressing satisfactorily, and to bring potential schedule delays or other relevant matters to our attention. If Applicant does not provide

the necessary information by the dates set forth in the schedule, we shall adopt a performance approach that will result in a commensurate slip in the balance of the schedule.

Dated: December 3, 2008, at Sacramento, California.

Original Signed By: _____

JEFFREY D. BYRON

Commissioner and Presiding Member

SES Solar Two AFC Committee

Original Signed By: _____

JACKALYNE PFANNENSTIEL

Chairman and Associate Member

SES Solar Two AFC Committee

COMMITTEE SCHEDULE*
FOR THE
SES SOLAR TWO PROJECT
(08-AFC-5)

<i>DATE</i>	<i>ACTIVITY</i>
Jun 30, 2008	Application for Certification (AFC) filed by project owner
Aug 13, 2008	AFC Deemed Data Inadequate
Oct 08, 2008	AFC Deemed Data Adequate
Oct 08, 2008	Energy Commission Committee assigned to oversee petition AFC process
Oct 10, 2008	BLM publishes NOI in FR (45-day scoping)
Nov 14, 2008	CEC/BLM staff files data requests (round 1)
Nov 17, 2008	CEC/BLM staff files Issues Identification Report
Nov 24, 2008	Informational hearing and site visit/BLM scoping meeting
Dec 08, 2008	Applicant provides data responses
Dec 18, 2008	Data response and issue resolution workshop
Jan 15, 2009	CEC/BLM Staff files data requests (round 2, if necessary)
Jan 15, 2009	BLM Notice of Availability (NOA) on PSA/DEIS to WO and ASLM (6-8 wks)
Jan 15, 2009	Status Report # 1 due
Feb 15, 2009	Applicant provides data responses (round 2, if necessary)
Feb 27, 2009	Local, state, and federal agency determinations
Feb 27, 2009	Data response and issue resolution workshop (round 2, if necessary)
Mar 05, 2009	PSA/DEIS filed (90-day comment period required)
Mar 05, 2009	Status Report #2 due
Mar 26, 2009	PSA Workshop/DEIS public mtgs
May 05, 2009	Status Report #3 due
Jun 05, 2009	Close BLM comment period
Jul 21, 2009	Local, state and federal agency final determination
Jul 23, 2009	Prepare responses to comments and prepare FSA/FEIS
Aug 07, 2009	Status Report # 4 due
Sep 01, 2009	NOA FEIS to WO and ASLM (6-8 wks)
Oct 01, 2009	NOA of FSA/FEIS in FR
Oct 01, 2009	Final Staff Assessment/FEIS filed

REVISED COMMITTEE SCHEDULE (CONTINUED)

<i>DATE</i>	<i>ACTIVITY</i>
TBD	Prehearing/Evidentiary hearings start
TBD	Energy Commission Committee files proposed decision
TBD	Hearing on the proposed decision
TBD	BLM ROD (start 60-day federal review, 30-day protest, IBLA appeal)
TBD	Close of public comments on the proposed decision
TBD	Addendum/revised proposed decision
TBD	Commission Decision

TBD = to be determined

*BLM noticing requirements and the associated dates are indicated in Blue in the Committee Schedule.

BLM Schedule Acronyms:

- ASLM - Assistant Secretary for Lands and Minerals
- BLM - Bureau of Land Management
- DEIS –Draft Environmental Impact Statement
- FEIS - Final Environmental Impact Statement
- FR - Federal Register
- IBLA - United States Interior Board of Land Appeals
- NOA - Notice of Availability
- NOI - Notice of Intent
- ROD - Record of Decision
- WO - BLM Washington Office



BEFORE THE ENERGY RESOURCES CONSERVATION AND DEVELOPMENT
COMMISSION OF THE STATE OF CALIFORNIA
1516 NINTH STREET, SACRAMENTO, CA 95814
1-800-822-6228 – WWW.ENERGY.CA.GOV

**APPLICATION FOR CERTIFICATION
For the SES SOLAR TWO PROJECT**

Docket No. 08-AFC-5

PROOF OF SERVICE

Revised 11/26/08

INSTRUCTIONS: All parties shall either (1) send an original signed document plus 12 copies or (2) mail one original signed copy AND e-mail the document to the address for the Docket as shown below, AND (3) all parties shall also send a printed or electronic copy of the document, which includes a proof of service declaration to each of the individuals on the proof of service list shown below:

CALIFORNIA ENERGY COMMISSION
Attn: Docket No. 08-AFC-5
1516 Ninth Street, MS-15
Sacramento, CA 95814-5512
docket@energy.state.ca.us

APPLICANT

Robert B. Liden,
Executive Vice President
SES Solar Two, LLC
2920 E. Camelback Road, Ste. 150
Phoenix, AZ 85016
rliden@stirlingenergy.com

Christine Henning
Project Manager
SES Solar Two, LLC
2920 E. Camelback Road, Ste. 150
Phoenix, AZ 85016
chenning@stirlingenergy.com

CONSULTANT

Angela Leiba, Senior Project Manager
URS Corporation
1615 Murray Canyon Road, Suite 1000,
San Diego, CA 92108
Angela_Leiba@urscorp.com

COUNSEL FOR APPLICANT

Allan J. Thompson
Attorney at Law
21 C Orinda Way #314
Orinda, CA 94563
allanori@comcast.net

INTERESTED AGENCIES

California ISO
e-recipient@caiso.com

Lynda Kastoll, Project Manager
BLM, El Centro Field Office
1661 So. 4th Street
El Centro, CA 92243
lkastoll@ca.blm.gov

Jim Stobaugh
National Project Manager
Bureau of Land Management
BLM Nevada State Office
P.O. Box 12000
Reno, NV 89520-0006
jim_stobaugh@blm.gov

INTERVENORS

***CURE**
c/o Paul F. Foley
Marc D. Joseph
Adams Broadwell Joseph & Cardozo
601 Gateway Blvd., Ste. 1000
South San Francisco, CA 94080
pfoley@adamsbroadwell.com

ENERGY COMMISSION

Jeffrey D. Byron
Commissioner and Presiding Member
jbyron@energy.state.ca.us

Jackalyne Pfannenstiel
Chairman and Associate Member
jpfannen@energy.state.ca.us

Raoul Renaud
Hearing Officer
rrenaud@energy.state.ca.us

Caryn Holmes
Staff Counsel
cholmes@energy.state.ca.us

Christopher Meyer
Project Manager
cmeyer@energy.state.ca.us

Public Adviser
publicadviser@energy.state.ca.us

DECLARATION OF SERVICE

I, RoseMary Avalos, declare that on December 4, 2008, I deposited copies of the attached Committee Scheduling Order in the United States mail at Sacramento, California with first-class postage thereon fully prepaid and addressed to those identified on the Proof of Service list above.

OR

Transmission via electronic mail was consistent with the requirements of California Code of Regulations, title 20, sections 1209, 1209.5, and 1210. All electronic copies were sent to all those identified on the Proof of Service list above.

I declare under penalty of perjury that the foregoing is true and correct.

Original Signed By: _____
RoseMary Avalos

Attachments