

## Mary Dyas - Re: Morro Bay Tank Demo - Schedule Update

**From:** Mary Dyas  
**To:** Barb J Irwin  
**Date:** 5/18/2011 10:31 AM  
**Subject:** Re: Morro Bay Tank Demo - Schedule Update  
**CC:** Chris Marxen

**DOCKET****00-AFC-12C**DATE May 18 2011RECD. May 18 2011

Barb:

I discussed this with Chris Marxen, Compliance Office Manager, and we agree that you can go ahead with the schedule you have laid out below, starting demolition on Friday, May 20, 2011 (ahead of the approved start date of May 23, 2011 per our approval letter). This email will serve as documentation of the changed date. Also the demolition hours noted below fall within the permitted work hours noted in NOISE-8, and per your schedule below, no demolition work will occur on Saturdays or Sundays.

I will try to let you know by tomorrow what day Chris will be visiting Morro Bay next week. My next scheduled visit will be on Tuesday May 31, and I will have several staff with me that will need to take the safety training.

Thanks,  
 Mary

*Mary Dyas*  
 Compliance Project Manager




---

**CALIFORNIA ENERGY COMMISSION**  
 Siting, Transmission & Environmental Protection  
 1516 9th Street, MS-2000  
 Sacramento, CA 95814  
 Office: 916-651-8891  
 FAX: 916-654-3882  
 E-mail: [mdyas@energy.state.ca.us](mailto:mdyas@energy.state.ca.us)  
 URL: <http://www.energy.ca.gov>

---

**REGULAR CONTACT HOURS**  
 Monday - Thursday 7:00 a.m. to 3:00 p.m.

CONFIDENTIALITY NOTICE: This e-mail communication, including any attachments, may contain privileged or confidential information for specific individuals and is protected by law. If you are not the intended recipient(s), you are hereby notified that any dissemination, distribution or copying of this communication is strictly prohibited and you should delete this message and its attachments from your computer without retaining any copies. If you have received this communication in error, please reply to the sender immediately. We appreciate your cooperation.

Please consider the environment before printing this e-mail.

>>> "Irwin, Barb J" <Barb.J.Irwin@dynegy.com> 5/18/2011 9:52 AM >>>

Mary: As per our discussion the Morro Bay Tank Demo project is moving along ahead of schedule. The repairs to the

snail fencing will be completed today, Wednesday, May 18, 2011. We'd like to begin laying the steel plates and fabric around Tank 2 tomorrow, Thursday, May 19<sup>th</sup>. Then Friday we will start demolishing Tank 2. We will also be contacting and coordinating the work schedule changes with our Biological and Cultural (and Native Americans) representatives.

Silverado contractors are working this week Monday through Friday – 7:00 AM to 3:30 PM (8 hours per day). Next week, the week of May 23<sup>rd</sup>, they will be working Monday – Thursday from 7:00 AM to 5:00 PM (10 hours per day). The week of May 30<sup>th</sup> (due to the Memorial Day holiday) they will work from Tuesday – Friday 7:00 AM to 5:00 PM (10 hours per day). Weeks after that will be Monday – Friday from 7:00 AM to 5:00 PM (10 hours per day). The only variation on this work schedule is on June 21<sup>st</sup>, due to a Native American afternoon ceremony at Morro Rock, the crew will work from 7:00 AM to 12:00 noon (5 hour day).

Appreciate your understanding and cooperation of this schedule change. Please provide acknowledgement of approval for these changes. Let me know if you have any questions or concerns.  
Barb

**Barb Irwin**

Director Environmental  
West Region Operations  
Dynege, Inc.

**Cell: 217-519-4035**  
e-mail: [barb.irwin@dynege.com](mailto:barb.irwin@dynege.com)

**NEW MAILING ADDRESS**  
**6200 Stoneridge Mall Rd. \* Suite 300**  
**Pleasanton, CA 94588**