

DOCKETED

Docket Number:	17-SPPE-01
Project Title:	McLaren Backup Generating Facility
TN #:	223661
Document Title:	Updated Joint Schedule the McLaren Backup Generation Facility SPPE Application Review
Description:	The proposed joint schedule reflects agreement between staff and the applicant, while providing adequate time for public participation.
Filer:	Raquel Rodriguez
Organization:	California Energy Commission
Submitter Role:	Commission Staff
Submission Date:	6/4/2018 1:27:24 PM
Docketed Date:	6/4/2018

Memorandum

Date: June 4, 2018
Telephone: (916) 651-0966

To: Karen Douglas, Commissioner and Presiding Member
Janea A. Scott, Commissioner and Associate Member
Susan Cochran, Hearing Officer

From: California Energy Commission – Leonidas Payne
1516 Ninth Street Project Manager
Sacramento, CA 95814-5512

Subject: **Updated joint schedule for the McLaren Backup Generation Facility SPPE application review**

Staff is currently evaluating the McLaren Backup Generation Facility Small Power Plant Exemption (SPPE) application [17-SPPE-01] and preparing an Initial Study. On May 21, 2018, the applicant docketed project revisions to reflect a change in the model of generator being used for the project.

The proposed joint schedule reflects agreement between staff and the applicant, while providing adequate time for public participation.

The proposed schedule allows for a decision on the SPPE application at the September 19, 2018 Business Meeting.

McLaren SPPE PM Proposed Schedule—Updated to Address Applicant’s 5/21 filing

<u>Activity</u>	<u>Date</u>
Applicant SPPE filing, incl. Agency List and Check	12/26
Notification package (NOR, agency letter) mailed	1/11
Committee named at Bus Mtg	1/17
Data requests to applicant	1/25
Proposed schedules submitted by parties	1/26
Applicant dockets partial data responses and objections	2/5
Elected Official letters mailed	2/14
Schedule update docketed	2/20
Revised layout/AQ submittal by applicant	5/21
Draft Initial Study filed following review/formatting	6/22 target
Agency, applicant, public comments on the Application and Draft Initial Study and Negative Declaration Recommendation	7/23 target*
File Final Initial Study and Negative Declaration Recommendation	8/3 target

Committee/Decision track:

Committee Scheduling Order	TBD
Prehearing conference (if needed)	TBD
SPPE hearing	TBD
Committee files Proposed Decision	TBD
Secretariat notified of Business Meeting agenda item	TBD
Agenda and Backup Materials posted	TBD
Commission Decision	TBD

*30 days per CEQA