

## DOCKETED

<b>Docket Number:</b>	12-AFC-02C
<b>Project Title:</b>	Huntington Beach Energy Project - Compliance
<b>TN #:</b>	210545
<b>Document Title:</b>	Status Report for February 2016
<b>Description:</b>	SCAQMD Status Report for HBEP
<b>Filer:</b>	Catherine Rodriguez
<b>Organization:</b>	South Coast Air Quality Management District
<b>Submitter Role:</b>	Public Agency
<b>Submission Date:</b>	2/26/2016 2:35:17 PM
<b>Docketed Date:</b>	2/26/2016



# South Coast Air Quality Management District

21865 Copley Drive, Diamond Bar, CA 91765-4178  
(909) 396-2000 • [www.aqmd.gov](http://www.aqmd.gov)

February 26, 2016

Honorable Commissioner Andrew McAllister  
Commissioner and Presiding Member  
Energy Resources Conservation and Development Commission

Honorable Commissioner Karen Douglas  
Commissioner and Associate Member  
Energy Resources Conservation and Development Commission

California Energy Commission  
1516 Ninth Street  
Sacramento, CA 95814

SUBJECT: Status Report on Petition to Amend the Huntington Beach Energy Project Docket  
No. 12-AFC-02C, located at 21730 Newland Street, Huntington Beach, CA 92646

Dear Commissioners Douglas and Scott:

On January 14, 2016, the Committee for the Petition to Amend the Huntington Beach Energy Project (Petition) issued a Committee Scheduling Order. The Order indicated that the parties shall file status reports on or before the first of each month, commencing February 1, 2016. Status reports shall inform the Committee whether or not case development is progressing satisfactorily and bring potential schedule delays and other relevant matters to the Committee's attention. The Committee further requested that the South Coast Air Quality Management District (SCAQMD) file status reports in the event that the timing of completion of its tasks fall outside the intervals identified in the schedule attached to the Order.

SCAQMD staff has substantially completed our PDOC engineering analysis and are finalizing completion of our review of the health risk assessment and emissions modelling. In addition, SCAQMD is awaiting Federal Land Manager's determination for PSD impact analysis. In accordance with the Committee Scheduling Order, the SCAQMD is scheduled to complete the PDOC on or before April 1, 2016. Based on our progress to date the SCAQMD is still on target with that estimated completion time frame.

If you have any questions regarding this letter, please contact me at (909) 396-2662,  
Mnazemi1@aqmd.gov.

Sincerely,



Mohsen Nazemi, P.E.  
Deputy Executive Officer  
Engineering and Compliance

MN:AYL

cc: Barry Wallerstein, SCAQMD  
Barbara Baird, SCAQMD  
Ian MacMillan, SCAQMD  
Jillian Wong, SCAQMD  
Roger Johnson, CEC  
Matt Layton, CEC  
Keith Winstead, CEC