

## DOCKETED

<b>Docket Number:</b>	12-AFC-02C
<b>Project Title:</b>	Huntington Beach Energy Project - Compliance
<b>TN #:</b>	214577
<b>Document Title:</b>	HBGS Units 3 and 4 Demolition Schedule
<b>Description:</b>	N/A
<b>Filer:</b>	Jerry Salamy
<b>Organization:</b>	CH2M HILL
<b>Submitter Role:</b>	Applicant Consultant
<b>Submission Date:</b>	11/29/2016 10:37:06 AM
<b>Docketed Date:</b>	11/29/2016

**From:** [Salamy, Jerry/SAC](#)  
**To:** [Qian, Wenjun](#)  
**Cc:** [John Heiser \(john.heiser@energy.ca.gov\)](#); [Bemis, Gerry@Energy](#); [Engel, Elyse/SJC](#); [Stephen O"Kane \(stephen.okane@AES.com\)](#)  
**Subject:** HBEP - HBGS Units 3 and 4 Demolition Schedule 12-AFC-02C  
**Date:** Tuesday, November 29, 2016 10:25:00 AM

---

Hi Ms. Qian,

Per your request for clarification regarding the scheduled end of demolition of Huntington Beach Generating Station Units 3 and 4, demolition is expected to be completed by the end of 2021.

Thanks,

***Jerry Salamy***  
***Principal Project Manager***  
***CH2M HILL***  
***2485 Natomas Park Drive, Suite 600***  
***Sacramento, CA 95833***  
***Office Phone: 916.286.0207***  
***Cell Phone: 916.769.8919***