

DOCKETED

Docket Number:	19-SPPE-01
Project Title:	Laurelwood Data Center (MECP I Santa Clara I, LLC)
TN #:	228801
Document Title:	Status Report #1
Description:	N/A
Filer:	Marichka Haws
Organization:	California Energy Commission
Submitter Role:	Commission Staff
Submission Date:	6/20/2019 10:00:15 AM
Docketed Date:	6/20/2019

Memorandum

Date: June 20, 2019
Telephone: (916) 651-0966

To: Karen Douglas, Commissioner and Presiding Member
Janea A. Scott, Vice Chair and Associate Member

From: California Energy Commission – Leonidas Payne
1516 Ninth Street Project Manager
Sacramento, CA 95814-5512

Subject: **LAURELWOOD DATA CENTER (19-SPPE-01) STATUS REPORT #1**

In accordance with the Scheduling Order issued by the Committee on May 31, 2019, Energy Commission staff is submitting this Status Report #1.

On May 31, 2019, applicant informed staff that the two deliverables discussed at the most recent Status Conference—a revised Project Description and updated air quality modeling information—were delayed. At the Status Conference, the applicant had stated that this information would be submitted by May 24, 2019.

Applicant docketed an updated Project Description on June 13, 2019, and subsequently advised staff that the air quality modeling information should be available by June 21, but may slip to the end of the month. In addition, applicant is revising its water supply technology and usage, estimated to be 17 acre-feet per year. Staff is requesting applicant revise and resubmit the water supply section of the Project Description, with a complete description of the new proposed technology.

Staff intends to propose a new schedule upon receipt and preliminary consideration of the promised air quality modeling information.