

**DOCKETED**

<b>Docket Number:</b>	19-SPPE-01
<b>Project Title:</b>	Laurelwood Data Center (MECP I Santa Clara I, LLC)
<b>TN #:</b>	229075
<b>Document Title:</b>	Slide with Staff's proposed dates
<b>Description:</b>	Presented during Status Conference #2 on July 23, 2019
<b>Filer:</b>	Lisa Worrall
<b>Organization:</b>	California Energy Commission
<b>Submitter Role:</b>	Commission Staff
<b>Submission Date:</b>	7/23/2019 2:50:23 PM
<b>Docketed Date:</b>	7/23/2019

Staff submits the following proposed updated schedule, contingent on the applicant's timely and complete filing of data responses:

Applicant docket responses to Staff's Second Motion for Leave to File Additional Data Requests	July 26, 2019
Staff docket the Draft Initial Study	August 16, 2019
Issues Resolution/Scoping Public Workshop	Week of Aug. 26-30, 2019
Staff docket complete analysis in Opening Testimony	TBD