

## DOCKETED

<b>Docket Number:</b>	12-AFC-03
<b>Project Title:</b>	Redondo Beach Energy Project
<b>TN #:</b>	202276
<b>Document Title:</b>	Status Report #6 - April 30, 2014
<b>Description:</b>	N/A
<b>Filer:</b>	Alicia Campos
<b>Organization:</b>	California Energy Commission
<b>Submitter Role:</b>	Commission Staff
<b>Submission Date:</b>	4/30/2014 3:09:11 PM
<b>Docketed Date:</b>	4/30/2014

# Memorandum

**Date:** April 30, 2014  
**Telephone:** (916) 654-4063  
**File:** 12-AFC-03

**To:** **Commissioner Karen Douglas** - Presiding Member  
**Commissioner Janea A. Scott** - Associate Member  
**Susan Cochran** - Hearing Officer

**From:** **California Energy Commission** Patricia Kelly  
**1516 Ninth Street** Siting Project Manager  
**Sacramento, CA 95814-5512**

**Subject:** **REDONDO BEACH ENERGY PROJECT (12-AFC-03)**  
**STATUS REPORT # 6 – April 30, 2014**

On October 16, 2013, the Redondo Beach Energy Project Siting Committee issued a Scheduling Order requiring status reports the first of every month, commencing on December 1, 2013. This status report responds to the Committee's requirement.

## **Discovery and Analysis**

As stated in Status Report #5, staff is still waiting on responses to Noise Data Requests No. 26R and 28R which will be provided after the power plant is dispatched and noise measurements taken.

Staff is continuing to prepare the PSA. Staff plans to file the PSA 30 days after it receives the Preliminary Determination of Compliance (PDOC) from the South Coast Air Quality Management District. The District has informed staff that work on the PDOC is in progress.