

DOCKETED

Docket Number:	12-AFC-03
Project Title:	Redondo Beach Energy Project
TN #:	202411
Document Title:	RBEP Status #7
Description:	N/A
Filer:	Cenne Jackson
Organization:	California Energy Commission
Submitter Role:	Energy Commission
Submission Date:	6/2/2014 3:23:30 PM
Docketed Date:	6/2/2014

Memorandum

Date: June 2, 2014
Telephone: (916) 654-4063
File: 12-AFC-03

To: **Commissioner Karen Douglas** - Presiding Member
Commissioner Janea A. Scott - Associate Member
Susan Cochran - Hearing Officer

From: **California Energy Commission** Patricia Kelly
1516 Ninth Street Siting Project Manager
Sacramento, CA 95814-5512

Subject: **REDONDO BEACH ENERGY PROJECT (12-AFC-03)**
STATUS REPORT # 7 – June 2, 2014

On October 16, 2013, the Redondo Beach Energy Project Siting Committee issued a Scheduling Order requiring status reports the first of every month, commencing on December 1, 2013. This status report responds to the Committee's requirement.

Discovery and Analysis

The responses to Noise Data Requests No. 26R and 28R were provided by the applicant on May 22, 2014 (TN202364). In order for staff to complete its noise analysis and to determine the project's noise impacts at the sensitive receptors, staff needed additional ambient noise level measurements taken at locations north and east of the project site. Staff is in the process of reviewing the additional ambient noise level measurements and incorporating the information into staff's analysis.

Staff is continuing to prepare the PSA. Staff plans to file the PSA 30 days after it receives the Preliminary Determination of Compliance (PDOC) from the South Coast Air Quality Management District. The District has informed staff that work on the PDOC is in progress, and staff has requested a target date for the PDOC release to help inform the Committee and interested parties.