

## DOCKETED

<b>Docket Number:</b>	13-AFC-01
<b>Project Title:</b>	Alamitos Energy Center
<b>TN #:</b>	205359
<b>Document Title:</b>	Alamitos Energy Center Status Report 8
<b>Description:</b>	N/A
<b>Filer:</b>	Keith Winstead
<b>Organization:</b>	California Energy Commission
<b>Submitter Role:</b>	Commission Staff
<b>Submission Date:</b>	7/15/2015 11:46:27 AM
<b>Docketed Date:</b>	7/15/2015

# Memorandum

**Date:** July 15, 2015  
**Telephone:** (916) 654-5191

**To:** Karen Douglas, Commissioner and Presiding Member  
Janea A. Scott, Commissioner and Associate Member

**From:** California Energy Commission – Keith Winstead  
1516 Ninth Street Project Manager  
Sacramento, CA 95814-5512

**Subject:** **ALAMITOS ENERGY CENTER (13-AFC-01) STATUS REPORT 8**

On November 5, 2014, AES was awarded a Power Purchase Agreement from Southern California Edison (SCE) for the Alamos Energy Center, with different equipment, configuration, and fewer megawatts than the information submitted to the Commission in the Application for Certification. AES is currently developing an engineering design required to prepare a Supplemental Application for Certification (SAFC). Submittal of the SAFC is expected in August-September 2015. The commercial operation date for the Power Purchase Agreement signed with SCE would be March 1, 2020.

Staff has no new information to report this month.