

DOCKETED

| | |
|-------------------------|----------------------------------------|
| Docket Number: | 13-AFC-01 |
| Project Title: | Alamitos Energy Center |
| TN #: | 205764 |
| Document Title: | Alamitos Energy Center Status Report 9 |
| Description: | N/A |
| Filer: | Keith Winstead |
| Organization: | California Energy Commission |
| Submitter Role: | Commission Staff |
| Submission Date: | 8/17/2015 4:26:13 PM |
| Docketed Date: | 8/17/2015 |

Memorandum

Date: August 17, 2015

Telephone: (916) 654-5191

To: Karen Douglas, Commissioner and Presiding Member
Janea A. Scott, Commissioner and Associate Member

From: **California Energy Commission – Keith Winstead**
1516 Ninth Street Project Manager
Sacramento, CA 95814-5512

Subject: ALAMITOS ENERGY CENTER (13-AFC-01) STATUS REPORT 9

On November 5, 2014, AES was awarded a Power Purchase Agreement from Southern California Edison (SCE) for the Alamos Energy Center (AEC), with different equipment, configuration, and fewer megawatts than the information submitted to the Energy Commission in the Application for Certification. AES is currently developing a Supplemental Application for Certification, expected to be submitted by the middle of October 2015. The commercial operation date for the Power Purchase Agreement signed with SCE would be March 1, 2020.

On August 17, 2015, The South Coast Air Quality Management District (District) notified staff that the Final Determination of Compliance (FDOC) for Redondo Beach Energy Project (RBEP) may be published in late 2015 or early 2016. Reasons given for potential delays in the issuance of the RBEP FDOC include the U.S. EPA promulgating the Clean Power Plan Rule for new, modified and existing power plants and re-evaluating modeling analysis. These issues may also impact the District's review of AEC and delay issuance of the FDOC.