

DOCKETED	
Docket Number:	23-AFC-02
Project Title:	Elmore North Geothermal Project (ENGP)
TN #:	256610
Document Title:	Elmore North Geothermal Project
Description:	Status Report 8
Filer:	susan fleming
Organization:	California Energy Commission
Submitter Role:	Commission Staff
Submission Date:	5/31/2024 8:39:16 AM
Docketed Date:	5/31/2024

M e m o r a n d u m

To: Commissioner Noemi Gallardo, Presiding Member
Commissioner Andrew McAllister, Associate Member

Date: May 31, 2024

From: California Energy Commission
715 P Street
Sacramento, CA 95814-5512

Eric Veerkamp
Project Manager
(916) 661-8458

Subject: STATUS REPORT #8 FOR ELMORE NORTH GEOTHERMAL PROJECT (23-AFC-02)

The Presiding Member’s Scheduling Order for the Elmore North Geothermal Project (ENGP) Proceeding (Scheduling Order) filed on September 15, 2023, orders the parties to file a status report on “October 31st, and by the last business day of every month thereafter.” The California Energy Commission staff is further ordered to “include summaries of the progress of discovery in each monthly report, including descriptions of significant communications with other federal, state, and local agencies, and tribal governments, and identify any factors that may impact the schedule of the proceeding. Status reports shall also include a description of the outcome of any public workshop or other meeting held during that month.”

The Committee Order Granting Preliminary Staff Assessment (PSA) Extensions (TN255667) filed to the project docket on April 12, 2024, having granted staff’s request for time extension for publication of the ENGP PSA to June 11, 2024.

Summary of Progress of Discovery and Known Issues

Status of Data Requests/Responses:

On May 3, 2024, the applicant filed Elmore North Geothermal LLC Responses to CURE Comments on the ICAPCD (TN256155).

On May 29, 2024, the applicant filed Elmore North Geothermal LLC Responses to the LV Equity Technical Advisory Group Comment on the ICAPCD PDOC (TN256579).

Factors That May Impact the Schedule

Staff is diligently working to publish the PSA by the deadline granted of June 11, 2024, and to otherwise follow the directives of the September 15, 2023, and the April 12, 2024, Scheduling Orders. Following publication, staff will continue to provide regular updates to the Committee.