

<b>DOCKETED</b>	
<b>Docket Number:</b>	23-AFC-02
<b>Project Title:</b>	Elmore North Geothermal Project (ENGP)
<b>TN #:</b>	256811
<b>Document Title:</b>	Staff's Notice of Delay in Filing the Preliminary Staff Assessment
<b>Description:</b>	N/A
<b>Filer:</b>	Ngoc Tran
<b>Organization:</b>	California Energy Commission
<b>Submitter Role:</b>	Commission Staff
<b>Submission Date:</b>	6/11/2024 4:45:06 PM
<b>Docketed Date:</b>	6/11/2024

**STATE OF CALIFORNIA**  
**STATE ENERGY RESOURCES**  
**CONSERVATION AND DEVELOPMENT COMMISSION**

***IN THE MATTER OF:***

***Elmore North Geothermal Project***

**Docket No.: 23-AFC-02**

**Staff's Notice of Delay in Filing the  
Preliminary Staff Assessment**

**PRELIMINARY STAFF ASSESSMENT FILING DATE**

Staff files this Notice of Delay in Filing the Preliminary Staff Assessment (PSA) to alert the Committee, the applicant, parties, and the public that the PSA will not be filed on Tuesday June 11, 2024.

Due to unforeseen circumstances, staff is unable to docket a completed PSA on June 11, 2024. Staff anticipates filing no later than Thursday, June 13, 2024. Staff believes this two-day delay provides substantial compliance with the committee's order, and that the additional time required to provide a comprehensive assessment is in the best interest of the Commission and the public who need accurate, complete information on which to comment and evaluate the merits of the application.

Respectfully submitted,

Dated: June 11, 2024

*/s/* \_\_\_\_\_

Kari Anderson

Office of the Chief Counsel  
California Energy Commission