Memorandum

Date: March 1, 2001

Telephone:

ATSS (916) 657-4394

To: William J. Keese, Chairman and Presiding Member

Michal C. Moore, Commissioner and Associate Member

From : California Energy Commission - Cheri Davis

1516 Ninth Street Energy Commission Project Manager

Sacramento, CA 95814-5512

Subject: CONTRA COSTA POWER PLANT UNIT 8 STATUS REPORT #8 - March, 2001

The Contra Costa Power Project AFC Committee's June 20, 2000 scheduling order directed parties to file status reports concerning matters relevant to the schedule. This status report for March, 2001, is being filed pursuant to the Committee's order.

Since the last status report, the Bay Area Air Quality Management District completed their Final Determination of Compliance (FDOC) for the Contra Costa Power Plant, Unit 8. Staff also learned that the tentative National Pollutant Discharge Elimination System (NPDES) permit was just released by the Central Valley Regional Water Quality Control Board and is available for public comment. Public comments are due April 2. For a copy of the tentative NPDES permit, contact Jon Ericson at (916) 255-3060 or Ericsoj@swrcb.ca.gov.

Staff is finalizing the Final Staff Assessment and plans to file the document on Monday, March 5, 2001.

cc: Contra Costa Proof of Service
Dick Wocasek, Bay Area AQMD
Peter Mackin, CAL-ISO
Greg Vaughn, Central Valley RWQCB
Habib Amin, Contra Costa County Health Services
Michael Thiebault, US Fish and Wildlife Service
Jim Starr, California Department of Fish and Game
Michael E. Aceituno, US National Marine Fisheries Service