DOCKETED	
Docket Number:	07-AFC-02
Project Title:	San Gabriel Generating Station
TN #:	201953
<b>Document Title:</b>	Applicant's Suspension Status Report 23
Description:	N/A
Filer:	Lisa A. Cottle
Organization:	Winston & Strawn LLP
Submitter Role:	Applicant Representative
Submission Date:	4/2/2014 11:37:31 AM
Docketed Date:	4/2/2014

## **BEFORE THE ENERGY RESOURCES CONSERVATION AND DEVELOPMENT** COMMISSION OF THE STATE OF CALIFORNIA

Application for Certification for the San Gabriel Generating Station

Docket No. 07-AFC-2

## NRG SAN GABRIEL POWER GENERATION LLC SUSPENSION STATUS REPORT NUMBER 23

April 2, 2014

Lisa A. Cottle Winston & Strawn LLP 101 California Street, Suite 3900 San Francisco, California 94111 Telephone: (415) 591-1579 Facsimile: (415) 591-1400 <u>lcottle@winston.com</u>

Attorneys for NRG San Gabriel Power Generation LLC

## BEFORE THE ENERGY RESOURCES CONSERVATION AND DEVELOPMENT COMMISSION OF THE STATE OF CALIFORNIA

Application for Certification for the San Gabriel Generating Station

Docket No. 07-AFC-2

## NRG SAN GABRIEL POWER GENERATION LLC SUSPENSION STATUS REPORT NUMBER 23

In accordance with the Order Suspending Proceeding dated May 30, 2013 ("Order"), the applicant in this proceeding, NRG San Gabriel Power Generation LLC ("San Gabriel"), submits its suspension status report number 23. The Order granted a continued suspension of this proceeding and instructed San Gabriel to file and serve monthly status reports.

The San Gabriel Generating Station is a proposed 696 megawatt natural gas-fired electricity generating facility to be located at the site of an existing power plant in Rancho Cucamonga, California, within the jurisdiction of the South Coast Air Quality Management District ("SCAQMD"). San Gabriel requested suspension of this proceeding due to permitting difficulties associated with the unavailability within the South Coast Air Basin of certain emission offsets needed to satisfy applicable SCAQMD rules.

There are no developments to report since the last status report. San Gabriel continues to evaluate strategies that would allow to project to move forward in accordance with SCAQMD rules. San Gabriel also continues to look for contracting opportunities to support active development of the project. San Gabriel remains committed to moving the project forward, and will advise the Committee of further progress in future status reports.

April 2, 2014

Respectfully submitted,

Lisa A. Cottle Winston & Strawn LLP Attorneys for NRG San Gabriel Power Generation LLC