

DOCKETED

Docket Number:	09-AFC-07C
Project Title:	Palen Solar Power Project - Compliance
TN #:	202729
Document Title:	Ex. 1168 - Estimated Construction Personnel By Month Phase I
Description:	N/A
Filer:	Marie Fleming
Organization:	Galati Blek LLP
Submitter Role:	Applicant Representative
Submission Date:	7/18/2014 12:26:52 PM
Docketed Date:	7/18/2014

Estimated Construction Personnel by Month¹
Common Areas, Unit 1 and Linears

CLIENT: BrightSource Industries Israel
PROJECT: Palen Solar Electric Generating System
DOCUMENT: 459892-PSEGS-DOC-006

BY: CH2M HILL

3

DATE: 17 Jul 2014

COMMON AREA, UNIT 1 AND OFFSITE LINEARS

Table with 28 columns (Month 1-28) and rows for various roles: Boilermaker, Carpenters, Cement Finisher, Electrician, Iron Worker, Laborer, Millwright, Equipment Operator, Pipefitter, Teamster, and Craft-Day Shift Subtotal.

PROJECT SITE, COMMON AREAS

Table with 28 columns (Month 1-28) and rows for non-craft roles: Project Manager, Construction Manager, PM Assistant, Support, Support Assistant, Engineer, Time Keeper, Administrator, Surveyor, and Non-craft Day Shift Subtotal.

PROJECT SITE, UNIT 1 (NW)

Table with 28 columns (Month 1-28) and rows for various roles: Boilermaker, Carpenters, Cement Finisher, Electrician, Iron Worker, Laborer, Millwright, Equipment Operator, Pipefitter, Teamster, and Craft-Day Shift Subtotal.

PROJECT SITE, UNIT 1 (NW)

Table with 28 columns (Month 1-28) and rows for non-craft roles: Project Manager, Construction Manager, PM Assistant, Support, Support Assistant, Engineer, Time Keeper, Administrator, Surveyor, and Non-craft Day Shift Subtotal.

PROJECT SITE, UNIT 1 (NW)

Table with 28 columns (Month 1-28) and rows for various roles: Boilermaker, Carpenters, Cement Finisher, Electrician, Iron Worker, Instrument Tech, Laborer, Millwright, Equipment Operator, Pipefitter, Teamster, and Craft-Swing Shift Subtotal.

PROJECT SITE, UNIT 1 (NW)

Table with 28 columns (Month 1-28) and rows for non-craft roles: Project Manager, Construction Manager, PM Assistant, Support, Support Assistant, Engineer, Time Keeper, Administrator, and Non-craft Swing Shift Subtotal.

TOTAL-COM. AREAS, UNIT 1 & LINEARS: 116 159 181 195 250 328 424 461 467 445 466 495 543 581 646 683 753 823 933 1048 1137 1241 1167 1005 811 660 535 351 16,904