

DOCKETED

Docket Number:	07-AFC-02
Project Title:	San Gabriel Generating Station
TN #:	203006
Document Title:	NRG San Gabriel Power Generation LLC Quarterly Status Report
Description:	N/A
Filer:	Lisa A. Cottle
Organization:	Winston & Strawn LLP
Submitter Role:	Applicant Representative
Submission Date:	8/28/2014 6:39:56 PM
Docketed Date:	8/29/2014

**BEFORE THE ENERGY RESOURCES CONSERVATION AND DEVELOPMENT
COMMISSION OF THE STATE OF CALIFORNIA**

Application for Certification for the
San Gabriel Generating Station

Docket No. 07-AFC-2

**NRG SAN GABRIEL POWER GENERATION LLC
QUARTERLY STATUS REPORT**

August 29, 2014

Lisa A. Cottle
Winston & Strawn LLP
101 California Street, Suite 3900
San Francisco, California 94111
Telephone: (415) 591-1579
Facsimile: (415) 591-1400
lcottle@winston.com

*Attorneys for NRG San Gabriel Power
Generation LLC*

**BEFORE THE ENERGY RESOURCES CONSERVATION AND DEVELOPMENT
COMMISSION OF THE STATE OF CALIFORNIA**

Application for Certification for the
San Gabriel Generating Station

Docket No. 07-AFC-2

**NRG SAN GABRIEL POWER GENERATION LLC
QUARTERLY STATUS REPORT**

Pursuant to the Order Extending Suspension of Proceedings issued on June 13, 2014 (“Order”), NRG San Gabriel Power Generation LLC (“San Gabriel”) submits this quarterly status report. In the Order, Chair of the Commission suspended this proceeding until June 30, 2015 and directed San Gabriel to submit quarterly status reports beginning September 1, 2014 to ascertain progress in development of the San Gabriel Project, a 696 megawatt natural gas-fired electricity generating facility to be located at the site of an existing power plant in Rancho Cucamonga, California within the jurisdiction of the South Coast Air Quality Management District (“SCAQMD”).

There are no new developments to report at this time. San Gabriel requested the suspension of the proceeding due to permitting difficulties associated with the unavailability within the South Coast Air Basin of emission offsets from the market that are needed to satisfy applicable SCAQMD rules. Those permitting difficulties persist. San Gabriel and its ultimate parent, NRG Energy, Inc., continue to look for solutions to address the lack of available offsets, and for contracting opportunities that would support active development of the San Gabriel Project. San Gabriel will provide an update regarding any new developments in its next quarterly status report.

August 29, 2014

Respectfully submitted,



Lisa A. Cottle
Winston & Strawn LLP

*Attorneys for NRG San Gabriel Power
Generation LLC*