

DOCKETED

Docket Number:	05-AFC-03
Project Title:	Sun Valley Energy Project-- Valle del Sol Energy, LLC.
TN #:	203389
Document Title:	Valle Del Sol Energy, LLC Quarterly Status Report
Description:	N/A
Filer:	Lisa A. Cottle
Organization:	Winston & Strawn LLP
Submitter Role:	Applicant Representative
Submission Date:	12/1/2014 12:39:17 PM
Docketed Date:	12/1/2014

**BEFORE THE ENERGY RESOURCES CONSERVATION AND DEVELOPMENT
COMMISSION OF THE STATE OF CALIFORNIA**

Application for Certification for the
Sun Valley Energy Project

Docket No. 05-AFC-3

**VALLE DEL SOL ENERGY, LLC
QUARTERLY STATUS REPORT**

December 1, 2014

Sean P. Beatty
Regional General Counsel - West
NRG Energy, Inc.
696 West 10th Street
Pittsburg, CA 94565
Telephone: (925) 427-3483
sean.beatty@nrgenergy.com

Attorney for Valle Del Sol Energy, LLC

**BEFORE THE ENERGY RESOURCES CONSERVATION AND DEVELOPMENT
COMMISSION OF THE STATE OF CALIFORNIA**

Application for Certification for the
Sun Valley Energy Project

Docket No. 05-AFC-3

**VALLE DEL SOL ENERGY, LLC
QUARTERLY STATUS REPORT**

Pursuant to the Committee's Order Extending Suspension of Proceedings issued on June 30, 2014 ("Order"), Valle Del Sol Energy, LLC ("Valle Del Sol") submits this quarterly status report. In the Order, the Committee suspended this proceeding until June 30, 2015 and directed Valle Del Sol to submit quarterly status reports beginning September 1, 2014 to inform the Committee of progress in developing the Sun Valley Project, a 500 megawatt natural gas-fired peaking plant to be located in the City of Menifee, California within the jurisdiction of the South Coast Air Quality Management District ("SCAQMD").

Valle Del Sol expects to receive a Generator Interconnection Agreement for signature by the end of the year, which will preserve the project's position in the interconnection queue. The project faces continuing permitting difficulties associated with the unavailability within the South Coast Air Basin of emission offsets from the market that are needed to satisfy applicable SCAQMD rules. Valle Del Sol and its ultimate parent, NRG Energy, Inc., continue to look for solutions to address the lack of available offsets, and for contracting opportunities that would support active development of the Sun Valley Project. Valle Del Sol will provide an update regarding any new developments in its next quarterly status report.

December 1, 2014

Respectfully submitted,

Sean P. Beatty by LAC

Sean P. Beatty
Regional General Counsel - West
NRG Energy, Inc.
696 West 10th Street
Pittsburg, CA 94565
Telephone: (925) 427-3483
sean.beatty@nrgenergy.com

Attorney for Valle Del Sol Energy, LLC