

## DOCKETED

<b>Docket Number:</b>	11-AFC-01C
<b>Project Title:</b>	Pio Pico Energy Center - Compliance
<b>TN #:</b>	203805
<b>Document Title:</b>	Start of Construction Letter
<b>Description:</b>	N/A
<b>Filer:</b>	Dale Rundquist
<b>Organization:</b>	California Energy Commission
<b>Submitter Role:</b>	Commission Staff
<b>Submission Date:</b>	3/10/2015 9:13:42 AM
<b>Docketed Date:</b>	3/10/2015

## CALIFORNIA ENERGY COMMISSION

1516 NINTH STREET  
SACRAMENTO, CA 95814-5512



March 6, 2015

David Jenkins  
Managing Partner  
1293 E. Jessup Way,  
 Mooresville, IN 46158

**SUBJECT: PIO PICO ENERGY CENTER (11-AFC-1C)  
START OF CONSTRUCTION**

Dear Mr. Jenkins:

The PIO PICO ENERGY CENTER (PPEC) Project (11-AFC-1C) has completed all necessary submittals and received California Energy Commission (Energy Commission) staff approval for the pre-construction conditions of certification that are required prior to the start of construction for the power plant and related facilities. In addition, all required pre-construction plan approvals and/or permits from West Code Consultants (CW3), the Energy Commission delegate Chief Building Official (CBO) for PPEC, have been completed.

Site construction may commence as of **March 9, 2015**.

If you have any questions, please call me at (916) 651-2072 or e-mail me at [dale.rundquist@energy.ca.gov](mailto:dale.rundquist@energy.ca.gov)

Sincerely,

A handwritten signature in blue ink that reads "Dale Rundquist".

Dale Rundquist  
Compliance Project Manager

cc: Don Burkard, PPEC  
Docket Unit  
Kevin W Bell, Staff Attorney