

DOCKETED

| | |
|-------------------------|------------------------------|
| Docket Number: | 13-AFC-01 |
| Project Title: | Alamitos Energy Center |
| TN #: | 203870 |
| Document Title: | Status Report 6 |
| Description: | N/A |
| Filer: | Alexis Surita |
| Organization: | California Energy Commission |
| Submitter Role: | Commission Staff |
| Submission Date: | 3/13/2015 8:40:10 AM |
| Docketed Date: | 3/13/2015 |

Memorandum

Date: March 13, 2015
Telephone: (916) 654-5191

To: Karen Douglas, Commissioner and Presiding Member
Janea A. Scott, Commissioner and Associate Member

From: California Energy Commission – Keith Winstead
1516 Ninth Street Project Manager
Sacramento, CA 95814-5512

Subject: **ALAMITOS ENERGY CENTER (13-AFC-01) STATUS REPORT 6**

On November 5, 2014, AES was awarded a Power Purchase Agreement for the Alamitos Energy Center (AEC), with different equipment, configuration, and fewer megawatts than the information submitted to the Commission in the Application for Certification (AFC). AES is currently developing an engineering design required to prepare a Supplemental Application for Certification (SAFC). Submittal of the SAFC is expected in August-September 2015. The commercial operation date for the Power Purchase Agreement signed with SCE would be March 1, 2020.

Staff has no new information to report this month.