

## DOCKETED

<b>Docket Number:</b>	07-AFC-02
<b>Project Title:</b>	San Gabriel Generating Station
<b>TN #:</b>	204809
<b>Document Title:</b>	NRG San Gabriel Power Generation LLC Quarterly Status Report
<b>Description:</b>	N/A
<b>Filer:</b>	Lisa A. Cottle
<b>Organization:</b>	Winston & Strawn LLP
<b>Submitter Role:</b>	Applicant Representative
<b>Submission Date:</b>	6/1/2015 1:46:38 PM
<b>Docketed Date:</b>	6/1/2015

**BEFORE THE ENERGY RESOURCES CONSERVATION AND DEVELOPMENT  
COMMISSION OF THE STATE OF CALIFORNIA**

Application for Certification for the  
San Gabriel Generating Station

Docket No. 07-AFC-2

**NRG SAN GABRIEL POWER GENERATION LLC  
QUARTERLY STATUS REPORT**

June 1, 2015

Lisa A. Cottle  
Winston & Strawn LLP  
101 California Street, 35<sup>th</sup> Floor  
San Francisco, California 94111  
Telephone: (415) 591-1579  
Facsimile: (415) 591-1400  
[lcottle@winston.com](mailto:lcottle@winston.com)

*Attorneys for NRG San Gabriel Power  
Generation LLC*

**BEFORE THE ENERGY RESOURCES CONSERVATION AND DEVELOPMENT  
COMMISSION OF THE STATE OF CALIFORNIA**

Application for Certification for the  
San Gabriel Generating Station

Docket No. 07-AFC-2

**NRG SAN GABRIEL POWER GENERATION LLC  
QUARTERLY STATUS REPORT**

Pursuant to the Order Extending Suspension of Proceedings issued on June 13, 2014 (“Order”), NRG San Gabriel Power Generation LLC (“San Gabriel”) submits this quarterly status report. In the Order, Chair of the Commission suspended this proceeding until June 30, 2015 and directed San Gabriel to submit quarterly status reports beginning September 1, 2014 to ascertain progress in development of the San Gabriel Project, a 696 megawatt natural gas-fired electricity generating facility to be located at the site of an existing power plant in Rancho Cucamonga, California within the jurisdiction of the South Coast Air Quality Management District (“SCAQMD”).

There are no new developments to report at this time. San Gabriel requested the suspension of the proceeding due to permitting difficulties associated with the unavailability within the South Coast Air Basin of emission offsets from the market that are needed to satisfy applicable SCAQMD rules. Those permitting difficulties persist. San Gabriel and its ultimate parent, NRG Energy, Inc., continue to look for solutions to address the lack of available offsets, and for contracting opportunities that would support active development of the San Gabriel Project. In accordance with the Order, San Gabriel hereby informs the Commission that it intends to seek continued suspension of this proceeding and will file its request by June 30, 2015.

June 1, 2015

Respectfully submitted,



Lisa A. Cottle  
Winston & Strawn LLP

*Attorneys for NRG San Gabriel Power  
Generation LLC*