

DOCKETED

Docket Number:	05-AFC-03
Project Title:	Sun Valley Energy Project-- Valle del Sol Energy, LLC.
TN #:	204812
Document Title:	Valle Del Sol Energy, LLC Quarterly Status Report
Description:	N/A
Filer:	Lisa A. Cottle
Organization:	Winston & Strawn LLP
Submitter Role:	Applicant Representative
Submission Date:	6/1/2015 1:58:01 PM
Docketed Date:	6/1/2015

**BEFORE THE ENERGY RESOURCES CONSERVATION AND DEVELOPMENT
COMMISSION OF THE STATE OF CALIFORNIA**

Application for Certification for the
Sun Valley Energy Project

Docket No. 05-AFC-3

**VALLE DEL SOL ENERGY, LLC
QUARTERLY STATUS REPORT**

June 1, 2015

Sean P. Beatty
Regional General Counsel - West
NRG Energy, Inc.
100 California Street, Suite 650
San Francisco, CA 94111
Telephone: (415) 627-1639
sean.beatty@nrg.com

Attorney for Valle Del Sol Energy, LLC

**BEFORE THE ENERGY RESOURCES CONSERVATION AND DEVELOPMENT
COMMISSION OF THE STATE OF CALIFORNIA**

Application for Certification for the
Sun Valley Energy Project

Docket No. 05-AFC-3

**VALLE DEL SOL ENERGY, LLC
QUARTERLY STATUS REPORT**

Pursuant to the Committee's Order Extending Suspension of Proceedings issued on June 30, 2014 ("Order"), Valle Del Sol Energy, LLC ("Valle Del Sol") submits this quarterly status report. In the Order, the Committee suspended this proceeding until June 30, 2015 and directed Valle Del Sol to submit quarterly status reports beginning September 1, 2014 to inform the Committee of progress in developing the Sun Valley Project, a 500 megawatt natural gas-fired peaking plant to be located in the City of Menifee, California within the jurisdiction of the South Coast Air Quality Management District ("SCAQMD").

Earlier this year Valle Del Sol executed a Generator Interconnection Agreement for the Sun Valley Project, thereby preserving the Sun Valley Project's position in the interconnection queue. Permitting difficulties are ongoing due to the unavailability within the South Coast Air Basin of emission offsets from the market that are needed to satisfy applicable SCAQMD rules. Valle Del Sol and its ultimate parent, NRG Energy, Inc., continue to look for solutions to address the lack of available offsets, and for contracting opportunities that would support active development of the Sun Valley Project. In accordance with the Order, Valle Del Sol hereby informs the Commission that it intends to seek continued suspension of this proceeding and will file its request by June 30, 2015

June 1, 2015

Respectfully submitted,

Sean P. Beatty by LAC

Sean P. Beatty
Regional General Counsel - West
NRG Energy, Inc.
100 California Street, Suite 650
San Francisco, CA 94111
Telephone: (415) 627-1639
sean.beatty@nrg.com

Attorney for Valle Del Sol Energy, LLC