

DOCKETED

| | |
|-------------------------|---|
| Docket Number: | 02-AFC-01C |
| Project Title: | Sonoran Energy Project (formerly Blythe Energy Project Phase II) - Compliance |
| TN #: | 206299 |
| Document Title: | Sonoran Energy Project - Staff's Revised Proposed Schedule 10-08-2015 |
| Description: | *** THIS DOCUMENT SUPERCEDES TN 206285 *** |
| Filer: | Mary Dyas |
| Organization: | California Energy Commission |
| Submitter Role: | Commission Staff |
| Submission Date: | 10/8/2015 6:48:16 AM |
| Docketed Date: | 10/8/2015 |

**SONORAN ENERGY PROJECT (02-AFC-1C)
STAFF'S REVISED PROPOSED SCHEDULE**

| ACTIVITY | DATE |
|--|-------------------|
| Project Owner files SEP Petition to Amend | 08/07/2015 |
| Staff files Notice of Receipt | 08/24/2015 |
| Committee assigned | 08/12/2015 |
| Staff files Issues Identification Report | 09/21/2015 |
| Informational Hearing / Site Visit | 09/28/2015 |
| Staff files Data Requests Set 1 | 10/09/2015 |
| Parties file Status Report #1 | 11/02/2015 |
| Project Owner provides data responses | 11/06/2015 |
| Mojave Air Pollution Control District Issues Preliminary Determination of Compliance (PDOC) | TBD |
| Preliminary Staff Assessment filed | PDOC + 30 days |
| Parties file Status Report #2 | 12/02/2015 |
| Preliminary Staff Assessment Workshop | PSA + 15 days |
| Mojave Air Pollution Control District Issues Final Determination of Compliance (FDOC) | PDOC+60 |
| Final Staff Assessment filed | PSA +60 |
| Prehearing Conference* | TBD |
| Evidentiary hearings* | TBD |
| Presiding Member's Proposed Decision (PMPD)* | TBD |
| Committee Hearing on PMPD* | TBD |
| Addendum/Revised PMPD (if necessary)* | TBD |
| Energy Commission Decision* | TBD |

*The assigned Committee will determine this part of the schedule.