

DOCKETED

Docket Number:	12-AFC-03
Project Title:	Redondo Beach Energy Project
TN #:	206461
Document Title:	Redondo Beach Energy Project Status Report # 16
Description:	N/A
Filer:	Keith Winstead
Organization:	California Energy Commission
Submitter Role:	Commission Staff
Submission Date:	10/30/2015 12:38:39 PM
Docketed Date:	10/30/2015

Memorandum

Date: October 30, 2015
Telephone: (916) 654-5191
File: 12-AFC-03

To: **Commissioner Karen Douglas** - Presiding Member
Commissioner Janea A. Scott - Associate Member
Susan Cochran - Hearing Officer

From: **California Energy Commission** Keith Winstead/Mike Monasmith
1516 Ninth Street Siting Project Managers
Sacramento, CA 95814-5512

Subject: **REDONDO BEACH ENERGY PROJECT (12-AFC-03) STATUS REPORT # 16**

Per the Committee's latest Scheduling Order which directed parties to continue submission of status reports on the first of each month, staff submits the following Status Report.

Final Staff Assessment (FSA) Status

Staff continues to work towards completion of all remaining FSA sections. Staff planned to hold a public workshop in November on **Noise, Air Quality** and **Alternatives**; however, the applicant requested the workshop be postponed. Staff is working with the applicant and the city of Redondo Beach on an alternative workshop date but notes that both the applicant and city have reported that both continue to work to resolve outstanding issues.

Staff notes that the South Coast Air Quality Management District informed the Committee on October 28, 2015 that the Final Determination of Compliance (FDOC) is still on target with the estimated completion time frame and hopes to issue the FDOC by the end of November 2015. The timing of the FDOC will affect when staff will be able to complete the **Air Quality** and **Public Health** sections of the RBEP FSA.