Docket Number:	12-AFC-02C
Project Title:	Huntington Beach Energy Project - Compliance
TN #:	210917
Document Title:	Status Report for March 2016
Description:	SCAQMD Status Report for HBEP
Filer:	Catherine Rodriguez
Organization:	South Coast Air Quality Management District
Submitter Role:	Public Agency
Submission Date:	3/31/2016 5:07:33 PM
Docketed Date:	4/1/2016

March 31, 2016

Honorable Commissioner Andrew McAllister Commissioner and Presiding Member Energy Resources Conservation and Development Commission

Honorable Commissioner Karen Douglas Commissioner and Associate Member Energy Resources Conservation and Development Commission

California Energy Commission 1516 Ninth Street Sacramento, CA 95814

SUBJECT: Status Report on Petition to Amend the Huntington Beach Energy Project Docket

No. 12-AFC-02C, located at 21730 Newland Street, Huntington Beach, CA 92646

Dear Commissioners Douglas and Scott:

On January 14, 2016, the Committee for the Petition to Amend the Huntington Beach Energy Project (Petition) issued a Committee Scheduling Order. The Order indicated that the parties shall file status reports on or before the first of each month, commencing February 1, 2016. Status reports shall inform the Committee whether or not case development is progressing satisfactorily and bring potential schedule delays and other relevant matters to the Committee's attention. The Committee further requested that the South Coast Air Quality Management District (SCAQMD) file status reports in the event that the timing of completion of its tasks fall outside the intervals indentified in the schedule attached to the Order.

On March 8, 2016, the applicant requested changes to the operating profile of the combined cycle turbine generators, and supporting documents were received by SCAQMD on March 15, 2016. SCAQMD is in the process of updating our PDOC engineering analysis and reviewing the revised health risk assessment and emissions modelling as a result of these changes. In addition, SCAQMD is awaiting Federal Land Manager's determination for PSD impact analysis. In accordance with the Committee Scheduling Order, the SCAQMD was scheduled to complete the PDOC on or before April 1, 2016. However, because of the applicant's recent request for revisions, the SCAQMD is not able to meet this target date and will provide a better estimate in the next status report.

If you have any questions regarding this letter, please contact me at (909) 396-2662, Mnazemi1@aqmd.gov.

Sincerely.

Mohsen Nazemi, P.E. Deputy Executive Officer Engineering and Compliance

MN:AYL:BC:JTY:CGP

cc: Michael O'Kelly, SCAQMD Barbara Baird, SCAQMD Ian MacMillan, SCAQMD Jillian Wong, SCAQMD Roger Johnson, CEC Matt Layton, CEC Keith Winstead, CEC