DOCKETED	
Docket Number:	12-AFC-02C
Project Title:	Huntington Beach Energy Project - Compliance
TN #:	211694
<b>Document Title:</b>	Status Report on Petition to Amend for May 2016
<b>Description:</b>	SCAQMD Status Report for HBEP
Filer:	Catherine Rodriguez
Organization:	South Coast Air Quality Management District
Submitter Role:	Public Agency
<b>Submission Date:</b>	6/1/2016 2:16:01 PM
<b>Docketed Date:</b>	6/1/2016

June 1, 2016

Honorable Commissioner Andrew McAllister Commissioner and Presiding Member Energy Resources Conservation and Development Commission

Honorable Commissioner Karen Douglas Commissioner and Associate Member Energy Resources Conservation and Development Commission

California Energy Commission 1516 Ninth Street Sacramento, CA 95814

SUBJECT: Status Report on Petition to Amend the Huntington Beach Energy Project Docket

No. 12-AFC-02C, located at 21730 Newland Street, Huntington Beach, CA 92646

Dear Commissioners McAllister and Douglas:

On January 14, 2016, the Committee for the Petition to Amend the Huntington Beach Energy Project (Petition) issued a Committee Scheduling Order. The Order indicated that the parties shall file status reports on or before the first of each month, commencing February 1, 2016. Status reports shall inform the Committee whether or not case development is progressing satisfactorily and bring potential schedule delays and other relevant matters to the Committee's attention. The Committee further requested that the South Coast Air Quality Management District (SCAQMD) file status reports in the event that the timing of completion of its tasks fall outside the intervals indentified in the schedule attached to the Order.

On May 13, 2016 a courtesy copy of the draft PDOC was provided to CEC's staff for review to facilitate meeting the expedited schedule for the CEC process. In addition, SCAQMD on May 6, 2016 received from the National Park Service, one of the Federal Land Manager's, determination for PSD impact analysis, which states in part, "We agree the proposed controls represent BACT and we do not expect the project to substantially affect any NPS areas. Therefore, we have no need to provide further comments on the application." SCAQMD is in the process of completing edits on the draft PDOC and it is estimated it would be finalized by June 3, 2016.

If you have any questions regarding this letter, please contact me at (909) 396-2662, Mnazemi1@aqmd.gov.

Sincerely,

Lov Mohsen Nazemi, P.E.

Deputy Executive Officer Engineering and Compliance

MN:AD:AYL:BC:JTY:CGP

cc:

Wayne Nastri, SCAQMD Barbara Baird, SCAQMD Roger Johnson, CEC Matt Layton, CEC Keith Winstead, CEC John Heiser, CEC