

DOCKETED

Docket Number:	08-AFC-09C
Project Title:	Palmdale Energy Project (Formerly Palmdale Hybrid Power Plant) - Compliance
TN #:	212323
Document Title:	Palmdale Energy Project Amendment Status Report (Update) No. 8
Description:	Palmdale Energy Project (PEP) Committee status update number 8 for July15, 2016
Filer:	Eric Veerkamp
Organization:	California Energy Commission
Submitter Role:	Commission Staff
Submission Date:	7/15/2016 3:51:03 PM
Docketed Date:	7/15/2016

Memorandum

Date: July 15, 2016
Telephone: (916) 654-4295
File: 08-AFC-9C

To: **Commissioner Karen Douglas**, Palmdale Energy Project Amendment Presiding Member
Commissioner Janea A. Scott, Palmdale Energy Project Amendment Associate Member
Kenneth Celli, Hearing Officer

From: **California Energy Commission - Eric Veerkamp**, Compliance Project Manager
1516 Ninth Street Siting, Transmission and Environmental Protection Division
Sacramento, CA 95814-5512

Subject: **Palmdale Energy Project Amendment (08-AFC-9C) STATUS UPDATE No. 8**

Staff is working on Final Staff Assessment (FSA) sections and anticipates publishing the FSA approximately 30 days after receipt of the Final Determination of Compliance (FDOC), expected the third week of July, 2016. Presently, staff's best estimate of an FSA publication date is the third week of August, 2016. As per the scheduling order, if there is slippage in the publication of the FDOC, the FSA will expect to publish 30 days following. The Antelope Valley Air Quality Management District (AVAQMD) is still working through the comments provided by the Environmental Protection Agency (EPA), Region 9 on the revised Preliminary Determination of Compliance, with Energy Commission participation.

cc: Docket (08-AFC-9C)