

## DOCKETED

<b>Docket Number:</b>	16-SPPE-01
<b>Project Title:</b>	AltaGas Pomona Energy
<b>TN #:</b>	212786
<b>Document Title:</b>	Memorandum - Status Report No. 3
<b>Description:</b>	N/A
<b>Filer:</b>	Marichka Haws
<b>Organization:</b>	California Energy Commission
<b>Submitter Role:</b>	Commission Staff
<b>Submission Date:</b>	8/15/2016 10:10:42 AM
<b>Docketed Date:</b>	8/15/2016

## Memorandum

Date: August 15, 2016  
Telephone: (916) 651-0966

To: Janea A. Scott, Commissioner and Presiding Member  
Karen Douglas, Commissioner and Associate Member

From: California Energy Commission – Leonidas Payne  
1516 Ninth Street Project Manager  
Sacramento, CA 95814-5512



Subject: **POMONA REPOWER PROJECT STATUS REPORT #3**

In accordance with the Scheduling Order issued by the Committee on May 26, 2016, staff is submitting this Status Report #3.

### Project Activities

Staff is working towards publishing the Draft Initial Study. The following key activities are in progress or anticipated:

- Staff has received four sets of partial Data Responses from the applicant. These responses were received on May 27, June 27, July 1, and July 14, 2016. Despite the multiple filings, Staff has not yet received complete responses to its data requests related to Water. In its July 15, 2016 status report (Applicant Status Report #2), the applicant stated that it anticipated “at least a one-month delay” to procure necessary information, some of which must come from outside parties. Staff has received no additional data responses from the applicant during the past month.
- Technical sections of the Draft Initial Study are being drafted and circulated for internal review.
- Staff continues to consult with the city of Pomona and potentially affected Native American tribes.

### Project Schedule

- As noted in Status Report #1, Staff did not conduct an Issue Resolution Workshop on the June 13, 2016 date noted in the scheduling order. Staff will make a determination on the necessity of holding an Issue Resolution Workshop upon completion of its review of further data responses related to Water.
- Given the lack of complete data responses, Staff did not publish the Draft Initial Study on July 27, 2016 as noted in the scheduling order. Staff has insufficient information at this juncture to suggest a new Draft Initial Study publication target. However, we hope to have additional information upon which to base an updated schedule proposal in time for Status Report #4, which will be provided in mid-September.