DOCKETED	
Docket Number:	02-AFC-01C
Project Title:	Sonoran Energy Project (formerly Blythe Energy Project Phase II) - Compliance
TN #:	214307
Document Title:	Applicant's Status Report #11
Description:	Status Report #11
Filer:	Judith Warmuth
Organization:	Stoel Rives LLP
Submitter Role:	Applicant
Submission Date:	11/1/2016 7:42:54 AM
Docketed Date:	11/1/2016



500 Capitol Mall, Suite 1600 Sacramento, California 95814 T. 916.447.0700 F. 916.447.4781 www.stoel.com

November 1, 2016

KRISTEN T. CASTAÑOS

Direct (916) 319-4674

kristen.castanos@stoel.com

The Honorable Janea A. Scott, Presiding Commissioner The Honorable Karen Douglas, Associate Commissioner Hearing Officer Raoul Renaud California Energy Commission 1516 Ninth Street Sacramento, CA 95814

Re: Sonoran Energy Project (02-AFC-01C)
AltaGas Sonoran Energy Inc.'s Status Report #11

Dear Commissioners and Hearing Officer Renaud:

Pursuant to Hearing Officer Renaud's September 22, 2016 Memorandum (TN# 213756), Project Owner AltaGas Sonoran Energy Inc. ("Project Owner" or "AltaGas Sonoran") herein submits its eleventh Status Report related to the pending Petition to Amend ("Petition") the Sonoran Energy Project (formerly Blythe Energy Project Phase II) ("SEP").

No new developments have occurred since filing Status Report #10 on September 30, 2016. Project Owner anticipates receipt of the Affected Systems Study in approximately four months. As previously noted, although there is additional delay associated with the delivery of the Affected Systems Study, Project Owner does not believe there is a compelling reason to bifurcate the proceeding at this time. Project Owner would like to keep the proceedings together (not bifurcated) and supports the issuance of a new schedule shortly after the Affected Systems Study is received or after publication of FSA Part B.

Project Owner will provide additional updates regarding the schedule for the Affected Systems Study as more information becomes available.

Respectfully submitted,

Kristen T. Castaños