

## DOCKETED

|                         |                              |
|-------------------------|------------------------------|
| <b>Docket Number:</b>   | 16-SPPE-01                   |
| <b>Project Title:</b>   | AltaGas Pomona Energy        |
| <b>TN #:</b>            | 217601                       |
| <b>Document Title:</b>  | Status Report No. 12         |
| <b>Description:</b>     | N/A                          |
| <b>Filer:</b>           | Marichka Haws                |
| <b>Organization:</b>    | California Energy Commission |
| <b>Submitter Role:</b>  | Commission Staff             |
| <b>Submission Date:</b> | 5/15/2017 2:50:23 PM         |
| <b>Docketed Date:</b>   | 5/15/2017                    |

## Memorandum

Date: May 15, 2017  
Telephone: (916) 651-0966

To: Janea A. Scott, Commissioner and Presiding Member  
Karen Douglas, Commissioner and Associate Member

From: California Energy Commission – Leonidas Payne  
1516 Ninth Street Project Manager  
Sacramento, CA 95814-5512



Subject: **POMONA REPOWER PROJECT STATUS REPORT #12**

In accordance with the Scheduling Order issued by the Committee on May 26, 2016, staff is submitting this Status Report #12.

In its April 14, 2017 Status Report, the applicant stated: "Applicant has been evaluating the interconnection and transmission scenario as it relates to the recently completed storage project. Applicant also continues to evaluate market conditions on an on-going basis. At present, Applicant does not anticipate any near-term natural gas-fired Requests for Offers to accommodate the project as proposed, and Applicant continues to evaluate the best option for the facility in light of the storage project and market conditions. As soon as Applicant has determined whether any modifications are required to the current project description, Applicant will notify Staff immediately."

In light of applicant's status update, staff has informally suspended work on the Initial Study, and will submit a formal suspension request to the Committee in the near future.