

DOCKETED

Docket Number:	16-SPPE-01
Project Title:	AltaGas Pomona Energy
TN #:	218811
Document Title:	Pomona Power Project Status Report #13
Description:	N/A
Filer:	Mineka Foggie
Organization:	California Energy Commission
Submitter Role:	Commission Staff
Submission Date:	6/15/2017 11:23:33 AM
Docketed Date:	6/15/2017

Memorandum

Date: June 15, 2017
Telephone: (916) 651-0966

To: Janea A. Scott, Commissioner and Presiding Member
Karen Douglas, Commissioner and Associate Member

From: California Energy Commission – Leonidas Payne
1516 Ninth Street Project Manager
Sacramento, CA 95814-5512



Subject: **POMONA REPOWER PROJECT STATUS REPORT #13**

In accordance with the Scheduling Order issued by the Committee on May 26, 2016, staff is submitting this Status Report #13.

On May 31, 2017, the applicant requested to suspend the Pomona Repower Project SPPE proceeding. Staff does not object to the request and has already informally suspended work on the Initial Study. Staff awaits formal direction from the Committee as part of the Committee's response to the suspension request.