Memorandum

Date: January 3, 2008 Telephone: (916) 654-4640

To: Vice Chair James Boyd, Presiding Member Chairman Jackalyne Pfannenstiel, Associate Member

From: California Energy Commission – Felicia Miller 1516 Ninth Street Sacramento, CA 95814-5512 Felicia Miller Project Manager

Subject: SAN GABRIEL GENERATING STATION PROJECT (07-AFC-2) STATUS REPORT 3

Pursuant to the Committee Scheduling Order dated July 12, 2007, the following is staffs Status Report 3 for the proposed San Gabriel Generating Station (SGGS) Project.

Current Issues and Activities for Resolution


Staff continues to analyze the Application for Certification (AFC) for the proposed SGGS project. Staff is awaiting information regarding an applicant-proposed blend of groundwater with reclaimed water that will be used for the both inlet air cooling and steam-cycle makeup at the SGGS project. The applicant has indicated staff will receive this information in early 2008.

The City of Rancho Cucamonga provided comments on the AFC. These comments included a discussion regarding the need for a local conditional use permit, approval of a variance for the two boiler stacks which exceed the height limit, a review of the proposed project by the Engineering, Building & Safety, and Fire Departments, and design standards recommendations. The City recommends that additional review to determine if the proposed project is consistent with the City's standards is necessary. Staff continues to work with the City and the applicant to address local ordinances, regulations and standards.

The schedule has been affected by the South Coast Air Quality Management District's (SCAQMD) delay in issuing a Preliminary Determination of Compliance (PDOC). Additional delays in the district's process indicate the PDOC may not be issued sooner than March 2008. Staff will continue to work closely with the SCAQMD to support the processing of the SGGS application and analysis of potential air quality impacts.

Schedule

Staff is now working towards the following revised schedule based upon this current information:



PROOF OF SERVICE (REVISED 1019/07) FILED WITH ORIGINAL MAILED FROM SACRAMENTO ON 1 7 /08

Committee's Initial & Staff's Proposed Schedule San Gabriel Generating Station Project

Committee's Initial Schedule	Staff's Projected Schedule	Event
May 23, 2007	May 23, 2007	AFC data adequate
July 6, 2007	July 6, 2007	Informational Hearing and Site Visit
N/A	July 20, 2007	Staff transmits Data Request Set 1
August 13, 2007	August 13, 2007	Applicant provides Data Responses - Set 1
September 1, 2007	August 31, 2007	Parties file Status Report 1
Late August 2007	September 6, 2007	Data Response and Issue Resolution Workshop 1
September 20, 2007	March 1, 2008	Local, state and federal agency draft determinations and Air District PDOC
40 days after PDOC filed *	April 9, 2008	Staff files Preliminary Staff Assessment (PSA)
2 weeks after PSA filed	April 23, 2008	PSA Workshop
November 19, 2007	May 1, 2008	Local, state and federal agency final determinations and Air District FDOC
30 days after FDOC filed	May 31, 2008	Staff files Final Staff Assessment (FSA)

* Numerous projects requiring Determinations of Compliance from the South Coast AQMD will require additional staff time to analyze and prepare staff assessments.

Proof of Service List Docket BEFORE THE ENERGY RESOURCES CONSERVATION AND DEVELOPMENT COMMISSION OF THE STATE OF CALIFORNIA

APPLICATION FOR CERTIFICATION FOR THE SAN GABRIEL GENERATING STATION

Docket No. 07-AFC-2 PROOF OF SERVICE (Revised 10/19/2007)

<u>INSTRUCTIONS:</u> All parties shall 1) send an original signed document plus 12 copies <u>OR</u> 2) mail one original signed copy AND e-mail the document to the web address below, AND 3) all parties shall also send a printed <u>OR</u> electronic copy of the documents that <u>shall include a proof of service declaration</u> to each of the individuals on the proof of service:

CALIFORNIA ENERGY COMMISSION Attn: Docket No. 07-AFC-2 1516 Ninth Street, MS-4 Sacramento, CA 95814-5512 docket@energy.state.ca.us

APPLICANT

Mike Alvarado, Director Reliant Energy 1000 Main Street Houston, TX 77002 malvarado@reliant.com

Robert W. Lawhn, Director Environmental Compliance Reliant Energy 7251 Amigo Street, Suite 120 Las Vegas, NV 89119 rlawhn@reliant.com

APPLICANT'S CONSULTANTS

Denise Heick – URS Vice President 221 Main Street, Suite 600 San Francisco, CA 94105-1917 <u>denise heick@urscorp.com</u> Anne Connell Deputy Project Manager URS Corporation 221 Main Street, Suite 600 San Francisco, CA 94105 anne connell@urscorp.com

COUNSEL FOR APPLICANT

Scott Galati, Esq. Galati/Blek, LLP Plaza Towers 555 Capitol Mall, Suite 600 Sacramento, CA 95814 sgalati@gb-llp.com

INTERESTED AGENCIES

Mohsen Nazemi South Coast Air Quality Mgmt. District 21865 E. Copley Drive Diamond Bar, CA 91765-4182 <u>mnazemi1@agmd.gov</u>

* Indicates change

James Pratt, Project Specialist Ca. Independent System Operator 151 Blue Ravine Road Folsom, CA 95630 ipratt@caiso.com

Electricity Oversight Board 770 L Street, Suite 1250 Sacramento, CA 95814 esaltmarsh@eob.ca.gov

INTERVENORS

ENERGY COMMISSION

JAMES D. BOYD Presiding Member ibovd@energy.state.ca.us

JACKELYNE PFANNENSTIEL Associate Member JPfannen@energy.state.ca.us

Susan Brown Adviser to Commissioner Boyd sbrown@energy.state.ca.us

*Ken Celli Hearing Officer kcelli@energy.state.ca.us

Stan Yeh Project Manager syeh@energy.state.ca.us

Kevin W. Bell Staff Counsel kwbell@energy.state.ca.us

Nick Bartsch Public Advisor's Office pao@energy.state.ca.us

DECLARATION OF SERVICE

I, April Esau, declare that on January 7, 2007, I deposited copies of the attached San Garbiel Generating Station Project (07-AFC-2) Status Report 3 in the United States mail at Sacramento, California with first-class postage thereon fully prepaid and addressed to those identified on the Proof of Service list above.

OR

Transmission via electronic mail was consistent with the requirements of California Code of Regulations, title 20, sections 1209, 1209.5, and 1210. All electronic copies were sent to all those identified on the Proof of Service list above

I declare under penalty of perjury that the foregoing is true and correct.

* Indicates change