



REGULATORY PROCESS UPDATE

ALTERNATIVE AND RENEWABLE FUELS AND VEHICLE TECHNOLOGY PROGRAM

Charles Mizutani, Office Manager
Emerging Fuels and Technologies Office
Fuels and Transportation Division

DOCKET

08-ALT-1

DATE SEP 19 2008

RECD. SEP 22 2008

Staff Workshop
Sacramento, CA
September 19, 2008



Rulemaking Timeline

Sept. 9	Public workshop to review draft sustainability regulations
Sept. 19	Written comments due on draft sustainability regulations
Sept. 22	Post Funding Restrictions clarification document.
Oct. 1	Written comments due on Funding Restrictions clarification.
Oct. 7	Draft regulations submitted to OAL
Oct. 17	Notice of Proposed Action (NOPA) published
Dec. 1*	45 day public comment & review period ends
Dec. 8	Materials due to Contracts Office for Business Meeting
Jan. 14*	Business meeting: If approved, then Final Statement of Reasons written and final package goes to OAL
Mar. 2	End of 30 working day review period for OAL Earliest possible date for OAL to approve and publish Regulations with the Secretary of State
Apr. 2	Earliest possible date for Regulations to take effect

* Assumes that public comment/Commission review will not result in changes to regulatory language that would require an additional 15 day public review period.