

	Jan 2008 schedule	Sept 2008 schedule	Oct 2008 schedule	May 2009 schedule
AFC data adequate	October 31, 2007	October 31, 2007	October 31, 2007	October 31, 2007
Staff conducts data response/issue resolution workshop	January 4, 2008	January 4, 2008	January 4, 2008	January 4, 2008
Applicant Files Data Responses Part 1	January 11, 2008	January 11, 2008	January 11, 2008	January 11, 2008
Site Visit and Informational Hearing	January 25, 2008	January 25, 2008	January 25, 2008	January 25, 2008
Applicant Files Data Responses Part 2	February 11, 2008	February 11, 2008		
Local, State and Federal Agency draft determinations, including air district's Preliminary Determination of Compliance (PDOC) filed	February 28, 2008	February 28, 2008	February 28, 2008	February 28, 2008
Applicant Files Data Responses Part 3	March 11, 2008	March 11, 2008		
Parties file status reports	March 21, 2008, and every eight (8) weeks thereafter	March 21, 2008, and every eight (8) weeks thereafter	December 5, 2008 and every six (6) weeks thereafter	December 5, 2008 and every six (6) weeks thereafter
Staff conducts data response/issue resolution workshop	Late March, 2008	Late March, 2008	Late March, 2008	Late March, 2008
Data exchanged among parties			Winter -- Summer, 2008	Winter -- Summer, 2008
Applicant Files Data Responses required by Staff to complete its preliminary analysis		September 22, 2008	September 22, 2008	September 22, 2008
Committee Conference			October 15 & 27, 2008	October 15 & 27, 2008; May 18, 2009
BLM submits Biological Assessment to U.S. Fish and Wildlife Service (formal consultation initiated)		September 30, 2008	When all concerned agencies' concerns are addressed	
Preliminary Staff Assessment/Draft Environmental Impact Statement (PSA/DEIS) completed; BLM formal noticing process begins (internally)		November 14, 2008		
Staff publishes Preliminary Staff Assessment			December 5, 2008	December 5, 2008
Local, State and Federal Agency final comments and determinations, including air district's Final DOC filed		December 30, 2008	December 30, 2008	
Staff files Preliminary Staff Assessment/Draft Environmental Impact Statement (PSA/DEIS)	April 14, 2008	January 20, 2009		
Staff conducts PSA/DEIS workshop	Early July, 2008	February - April, 2009	Early January, 2009	

DOCKET

07-AFC-5

DATE _____

RECD. May 18 2009

	Jan 2008 schedule	Sept 2008 schedule	Oct 2008 schedule	May 2009 schedule
Local, State and Federal Agency final comments and determinations, including air district's Final DOC filed	July 21, 2008			
Staff files Final Staff Assessment/Environmental Impact Statement (FSA/EIS)	September 10, 2008	May, 2009		
Staff files Final Staff Assessment/Draft Environmental Impact Statement (FSA/DEIS)			March 3, 2009	
BLM Notice of Availability (NOA) of DEIS published			March 3, 2009	
Applicant's opening testimony, witness list, and preliminary identification of contested issues filed				(FSA + 3 weeks)
Staff and other parties file opening testimony, witness lists, and preliminary identification of contested issues				(FSA + 5 weeks)
All parties file rebuttal testimony, identify which materials referenced in or attached to other parties' opening testimony they want copies of, and file Prehearing Conference Statements				(FSA + 6 weeks)
All requested material is served on all other parties				(FSA + 7 weeks)
Prehearing Conference	Late September, 2008	Late May/Early June, 2009	March 18, 2009	(FSA + 7-8 weeks)
Evidentiary Hearings	Tbd	Tbd	April 2, 2009	(PHC + 1-2 weeks)
Presiding Member's Proposed Decision (PMPD) issued for 30 day comment period	Tbd	Tbd	May 28, 2009	
BLM DEIS public comment period ends			June 1, 2009	
Federal Biological Opinion issued			June 17, 2009 or sooner	
PMPD comment hearing	Tbd (near the end of PMPD comment period)	Tbd (near the end of PMPD comment period)	June 29, 2009	
Revised PMPD issued* for 15 day review period*	Tbd	Tbd	July 9, 2009	

	Jan 2008 schedule	Sept 2008 schedule	Oct 2008 schedule	May 2009 schedule
Energy Commission Decision adoption hearing	Tbd	Tbd	August - September, 2009	
BLM NOA of FEIS published			October 2, 2009	
Judicial review period for Energy Commission Decision ends			September - October, 2009	
FEIS protest period ends			November 3, 2009	
BLM issues Record of Decision, Right of Way grant and Plan Amendment			November 3, 2009	
Governor's consistency review period ends (schedule assumes the Governor finishes his review in 30 days)			December 2, 2009	
Bold entries added for discussion purposes (parenthetical timings reflect the recently published schedule for the Carlsbad AFC)				
PAK: 5-18-09				