	Jan 2008 schedule Sept 2008 schedule		Oct 2008 schedule	May 2009 schedule	
AFC data adequate	October 31, 2007	October 31, 2007	October 31, 2007	October 31, 2007	
Staff conducts data response/issue resolution workshop	January 4, 2008	January 4, 2008	January 4, 2008	January 4, 2008	
Applicant Files Data Responses Part 1	January 11, 2008	January 11, 2008	January 11, 2008	January 11, 2008	
Site Visit and Informational Hearing	January 25, 2008	January 25, 2008	January 25, 2008	January 25, 2008	
Applicant Files Data Responses Part 2	February 11, 2008	February 11, 2008			
Local, State and Federal Agency draft determinations, including air district's Preliminary Determination of Compliance (PDOC) filed	February 28, 2008	February 28, 2008	February 28, 2008	February 28, 2008	
Applicant Files Data Responses Part 3	March 11, 2008	March 11, 2008			
Parties file status reports	March 21, 2008, and every eight (8) weeks thereafter	March 21, 2008, and every eight (8) weeks thereafter	December 5, 2008 and every six (6) weeks thereafter	December 5, 2008 and every six (6) weeks thereafter	
Staff conducts data response/issue resolution workshop	Late March, 2008	Late March, 2008	Late March, 2008	Late March, 2008	
Data exchanged among parties			Winter Summer, 2008	Winter Summer, 2008	
Applicant Files Data Responses required by Staff to complete its preliminary analysis	20	September 22, 2008	September 22, 2008	September 22, 2008	
Committee Conference			October 15 & 27, 2008	October 15 & 27, 2008; May 18, 2009	
BLM submits Biological Assessment to U.S. Fish and Wildlife Service (formal consultation initiated)		September 30, 2008	When all concerned agencies' concerns are addressed		
Preliminary Staff Assessment/Draft Environmental Impact Statement (PSA/DEIS) completed; BLM formal noticing process begins (internally)		November 14, 2008			
Staff publishes Preliminary Staff Assessment	N2		December 5, 2008	December 5, 2008	
Local, State and Federal Agency final comments and determin-ations, including air district's Final DOC filed		December 30, 2008	December 30, 2008		
Staff files Preliminary Staff Assessment/Draft Environmental Impact Statement (PSA/DEIS)	April 14, 2008	January 20, 2009	Г		
Staff conducts PSA/DEIS workshop	Early July, 2008	February - April, 2009	Early January, 2009	DOCKE	

07-AFC-5

DATE May 18 2009

RECD. May 18 2009

	Jan 2008 schedule	Sept 2008 schedule	Oct 2008 schedule	May 2009 schedule
Local, State and Federal Agency final comments and determinations, including air district's Final DOC filed	July 21, 2008			
Staff files Final Staff Assessment/Environmental Impact Statement (FSA/EIS)	September 10, 2008	May, 2009		
Staff files Final Staff Assessment/Draft Environmental Impact Statement (FSA/DEIS)			March 3, 2009	JUNE 15, 2009 JUNE 15, 2009
BLM Notice of Availability (NOA) of DEIS published			March 3, 2009	JUNE 15, 2009
Applicant's opening testimony, witness list, and preliminary identification of contested issues filed				(FSA + 3 weeks) July 6, 2009
Staff and other parties file opening testimony, witness lists, and preliminary identification of contested issues				(FSA + 5 weeks) July 20, 2009
All parties file rebuttal testimony, identify which materials referenced in or attached to other parties' opening testimony they want copies of, and file Prehearing Conference Statements				(FSA + 6 weeks) July 27,2009
All requested material is served on all other parties				(FSA + 7 weeks)
Prehearing Conference	Late September, 2008	Late May/Early June, 2009	March 18, 2009	(FSA + 7-8 weeks)
Evidentiary Hearings	Tbd	Tbd	April 2, 2009	(PHC + 1-2 weeks)
Presiding Member's Proposed Decision (PMPD) issued for 30 day comment period	Tbd	Tbd	May 28, 2009	October 19,2009
BLM DEIS public comment period ends		100.000 100.000	June 1, 2009	Sept 14,2009
Federal Biological Opinion issued			June 17, 2009 or sooner	1
PMPD comment hearing	Tbd (near the end of PMPD comment period)	Tbd (near the end of PMPD comment period)	June 29, 2009	00+28,2009
Revised PMPD issued* for 15 day review period*	Tbd	Tbd	July 9, 2009	NOV 19, 2009

Aug 3,2009 Aug 3-10,2009 Aug 17-24,09

	Jan 2008 schedule	Sept 2008 schedule	Oct 2008 schedule	May 2009 schedule
Energy Commission Decision adoption hearing	Tbd	Tbd	August - September, 2009	JAN 20,2010
BLM NOA of FEIS published			October 2, 2009	
Judicial review period for Energy Commission Decision ends			September - October, 2009	*
FEIS protest period ends	Y		November 3, 2009	
BLM issues Record of Decision, Right of Way grant and Plan Amendment			November 3, 2009	
Governor's consistency review period ends (schedule assumes the Governor finishes his review in 30 days)			December 2, 2009	
Bold entries added for discussion purpos	ses (parenthetical timing	s reflect the recently publish	ed schedule for the Carlsbad A	FC)
PAK: 5-18-09			1 20	

STATE OF CALIFORNIA

Energy Resources Conservation and Development Commission

In the Matter of:)	
)	Docket No. 07-AFC-5
Application for Certification for the Ivanpah Solar)	
Electric Generation System)	
)	
)	

PROOF OF SERVICE

I, Karen A. Mitchell, declare that on May 18, 2009 I served copies of the attached *Schedule Handout of May 18, 2009 Annotated by Applicant's Counsel* by email and U.S. Mail to each party on the attached service list.

I declare under the penalty of perjury that the foregoing is true and correct.

Karen Mitchell

Karen Mitchell



BEFORE THE ENERGY RESOURCES CONSERVATION AND DEVELOPMENT COMMISSION OF THE STATE OF CALIFORNIA

1516 NINTH STREET, SACRAMENTO, CA 95814 1-800-822-6228 – www.energy.ca.gov

APPLICATION FOR CERTIFICATION
FOR THE IVANPAH SOLAR ELECTRIC
GENERATING SYSTEM

DOCKET NO. 07-AFC-5

PROOF OF SERVICE (Revised 4/16/09)

APPLICANT

Solar Partners, LLC John Woolard, Chief Executive Officer 1999 Harrison Street, Suite #500 Oakland, CA 94612

Steve De Young, Director Project Manager Ivanpah SEGS Environmental, Safety and Health 1999 Harrison Street, Ste. 2150 Oakland, CA 94612 sdeyoung@brightsourceenergy.com

APPLICANT'S CONSULTANTS

John L. Carrier, J. D. 2485 Natomas Park Dr. #600 Sacramento, CA 95833-2937 jcarrier@ch2m.com

COUNSEL FOR APPLICANT

Jeffery D. Harris Ellison, Schneider & Harris L.L.P. 2600 Capitol Avenue, Ste. 400 Sacramento, CA 95816-5905 jdh@eslawfirm.com

INTERESTED AGENCIES

California ISO e-recipient@caiso.com

Tom Hurshman,
Project Manager
Bureau of Land Management
2465 South Townsend Ave.
Montrose, CO 81401
tom_hurshman@blm.gov

Sterling White, Field Manager Bureau of Land Management 1303 South Highway 95 Needles, CA 92363 sterling_white@blm.gov

Becky Jones California Department of Fish & Game 36431 41st Street East Palmdale, CA 93552 dfgpalm@adelphia.net

INTERVENORS

California Unions for Reliable
Energy ("CURE")
Tanya A. Gulesserian
Marc D. Joseph
Adams Broadwell Joseph &
Cardozo
601 Gateway Boulevard, Ste 1000
South San Francisco, CA 94080
tgulesserian@adamsbroadwell.com

*Gloria Smith, Joanne Spalding Sidney Silliman, Sierra Club 85 Second Street, 2nd Fl. San Francisco, CA 94105 gloria.smith@sierraclub.org joanne.spalding@sierraclub.org gssilliman@csupomona.edu E-mail Preferred

Joshua Basofin, CA Rep. Defenders of Wildlife 1303 J Street, Ste. 270 Sacramento, CA 95814 ibasofin@defenders.org

ENERGY COMMISSION

JEFFREY D. BYRON
Commissioner and Presiding
Member
jbyron@energy.state.ca.us

JAMES D. BOYD Vice Chairman and Associate Member jboyd@energy.state.ca.us

Paul Kramer Hearing Officer pkramer@energy.state.ca.us

John Kessler Project Manager jkessler@energy.state.ca.us

Dick Ratliff
Staff Counsel
dratliff@energy.state.ca.us

Elena Miller
Public Adviser
publicadviser@energy.state.ca.us

Ī